

# PMR Operational Report

|                             |                             |   |          |
|-----------------------------|-----------------------------|---|----------|
| <b>Operation Number</b>     | SU-L1052                    | <b>Chief of Operations Validation Date</b>    | 04/30/19 |
| <b>Year- PMR Cycle</b>      | Second period Jan-Dec 2018  | <b>Division Chief Validation Date</b>         | 05/01/19 |
| <b>Last Update</b>          | 04/16/19                    | <b>Country Representative Validation Date</b> | 05/14/19 |
| <b>PMR Validation Stage</b> | Validated by Representative |   |          |

## Basic Data

### Operation Profile

|                           |   |   |  |
|---------------------------|---|---|--|
| <b>Operation Name</b>     | Sustainable Agricultural Productivity Program                 | <b>Loan Number</b>                      | 4615/OC-SU   |
| <b>Executing Agency</b>   | Ministry of Agriculture, Animal Husbandry and Fisheries (LVV) | <b>Sector/Subsector</b>                 | AG-RIE - AGRICULTURE AND RURAL DEVELOPMENT-IRRIGATION AND DRAINAGE |
| <b>Team Leader</b>        | HINTZE, LUIS HERNANDO   | <b>Overall Stage</b>                    | Approved/Pending Eligibility                                       |
| <b>Operation Type</b>     | Loan Operation  | <b>Country</b>                          | SURINAME   |
| <b>Lending Instrument</b> | Investment Loan   | <b>Convergence related Operation(s)</b> |  |
| <b>Borrower</b>           | REPUBLIC OF SURINAME  |   |  |

## Environmental and Social Safeguards

|   |   |  |    |
|---|---|--|----|
| <b>Impacts Category</b>                         | B | <b>Was/Were the objective(s) of this operation reformulated?</b> | NO |
| <b>Safeguard Performance Rating</b>             |   | <b>Date of approval</b>  |    |
| <b>Safeguard Performance Rating - Rationale</b> |   |  |    |

## Financial Data

| Item              | Total Cost and Source |                   |                   |                        |                     | Available Funds (US\$) |                      |              |                    |
|-------------------|-----------------------|-------------------|-------------------|------------------------|---------------------|------------------------|----------------------|--------------|--------------------|
|                   | Original IDB          | Current IDB       | Local Counterpart | Co-Financing / Country | Total Original Cost | Current IDB            | Disb. Amount to Date | % Disb       | Undisbursed Amount |
| SU-L1052          | 30,000,000            | 30,000,000        | 0                 | 0                      | 30,000,000          | 30,000,000             | 0                    | 0.00%        | 30,000,000         |
| <b>Aggregated</b> | <b>30,000,000</b>     | <b>30,000,000</b> | <b>0</b>          | <b>0</b>               | <b>30,000,000</b>   | <b>30,000,000</b>      | <b>0</b>             | <b>0.00%</b> | <b>30,000,000</b>  |

## Expense Categories by Loan Contract (cumulative values)

## PMR Operational Report

### RESULTS MATRIX

### IMPACTS

No information available for this section

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

No information available for this section

## RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

### CHANGES TO THE MATRIX

No information available for this section

## PMR Operational Report

### IMPLEMENTATION STATUS AND LEARNING

| Lesson Learned - Categories |
|-----------------------------|
|                             |