



## PMR Operational Report

Operation Number	UR-L1142	Chief of Operations Validation Date	04/12/19
Year- PMR Cycle	Second period Jan-Dec 2018	Division Chief Validation Date	04/12/19
Last Update	03/22/19	Country Representative Validation Date	04/15/19
PMR Validation Stage	Validated by Representative	Current Validated Classification	

### Basic Data

#### Operation Profile

Operation Name	Business Innovation and Entrepreneurship Project	Loan Number	4329/OC-UR
		Sector/Subsector	PS-EMP - PRIVATE FIRMS AND SME DEVELOPMENT-ENTERPRISE DEVELOPMENT, CLUSTERS AND INNOVATION
Executing Agency	Agencia Nacional de Investigación e Innovación	Overall Stage	Disbursing (From eligibility until all the Operations are closed)
Team Leader	CRESPI, GUSTAVO ATILIO	Country	URUGUAY
Operation Type	Loan Operation	PMR required	YES
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA ORIENTAL DE URUGUAY		


#### Environmental and Social Safeguards

Impacts Category	B13	Expense Categories by Loan Contract (cumulative values)	
Risk	Low	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

#### Financial Data

Item		Total Cost and Source					Available Funds (US\$)			
		Original IDB	Current IDB	Local Counterpart	Co-Financing / Co	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
UR-L1142		25,000,000	25,000,000	0	0	25,000,000	25,000,000	13,439,925	53.76%	11,560,075
Aggregated		25,000,000	25,000,000	0	0	25,000,000	25,000,000	13,439,925	53.76%	11,560,075

#### Expense Categories by Loan Contract (cumulative values)



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

**OUTCOMES**
**1 RESULTADO # 1: CREACIÓN Y DESARROLLO DE EMPRENDIMIENTOS INNOVADORES**

	Outcome Indicator	Unit Of Measure	Baseline	Baseline Year		2017	2018	2019	2020	2021	2022	EOP 2022
1.3	Inversión de emprendedores ejecutada en el marco del programa	US\$	752,000	2016	P		200,000	235,000	235,000	230,000	220,000	1,120,000
					P(a)		200,000	235,000	235,000	230,000	220,000	1,120,000
					A		212,256					
1.4	Incubadoras con planes de sustentabilidad asociados a incentivos por resultados	#	0	2016	P			5				5
					P(a)			5				5
					A							
1.5	Incubadoras que alcanzan las metas establecidas por contrato	#	0	2016	P					4		4
					P(a)					4		4
					A							
1.6	Fondos de inversión temprana con mejoras en las capacidades de gestión de inversiones	#	0	2016	P			3				3
					P(a)			3				3
					A							
1.7	Fondos de inversión temprana que cumplen metas de inversión	#	0	2016	P					2		2
					P(a)					2		2
					A							
1.8	Instrumento de coinversión diseñado y operativo	#	0	2016	P				1			1
					P(a)				1			1
					A							
1.9	Inversión de inversionistas privados movilizada	US\$	0	2016	P					375,000	375,000	750,000
					P(a)					375,000	375,000	750,000
					A							

## 2 RESULTADO # 2: FORTALECIMIENTO DE LA OFERTA DE CAPITAL HUMANO AVANZADO

	Outcome Indicator	Unit Of Measure	Baseline	Baseline Year		2017	2018	2019	2020	2021	2022	EOP 2022
2.3	Individuos graduados de postgrados	#	0	2016	P			44	44	44	44	176
					P(a)			44	44	44	44	176
					A							
2.4	Individuos que completan intercambios de conocimiento	#	0	2016	P			28	14	14	14	70
					P(a)			28	14	14	14	70
					A							
2.5	Empresas que contratan RRHH avanzados para mejorar su capacidad tecnológica	#	0	2016	P			3	5	5		13
					P(a)			3	5	5		13
					A							

## 3 COMPONENTE # 3: CAPACIDADES INSTITUCIONALES Y GESTIÓN ADMINISTRATIVA

	Outcome Indicator	Unit Of Measure	Baseline	Baseline Year		2017	2018	2019	2020	2021	2022	EOP 2022
3.1	Nueva Estrategia Institucional implementada	#	0	2016	P		1					1
					P(a)		1					1
					A		1					
3.2	Sistema ERP Implementado	#	0	2016	P			1				1
					P(a)			1				1
					A							
3.1	Evaluación de Impacto efectuada	#	0	2016	P					1		1
					P(a)					1		1
					A							

## DISBURSEMENT-LINKED OUTCOME INDICATORS

## 1 RESULTADO # 1: CREACIÓN Y DESARROLLO DE EMPRENDIMIENTOS INNOVADORES

	Outcome Indicator	Amount disbursed	2017	2018	2019	2020	2021	2022	EOP 2022
1.3	Inversión de emprendedores ejecutada en el marco del programa	P		\$ 1,705,560	\$ 1,377,000	\$ 1,377,000	\$ 1,348,500	\$ 1,304,000	\$7,112,060
		P(a)		\$ 1,705,560	\$ 1,377,000	\$ 1,377,000	\$ 1,348,500	\$ 1,304,000	\$7,112,060
		A		\$ 1,705,560					\$1,705,560
1.4	Incubadoras con planes de sustentabilidad asociados a incentivos por resultados	P			\$ 960,000				\$960,000
		P(a)			\$ 960,000				\$960,000
		A							\$0
1.5	Incubadoras que alcanzan las metas establecidas por contrato	P					\$ 640,000		\$640,000
		P(a)					\$ 640,000		\$640,000
		A							\$0
1.6	Fondos de inversión temprana con mejoras en las capacidades de gestión de inversiones	P			\$ 216,000				\$216,000
		P(a)			\$ 216,000				\$216,000
		A							\$0
1.7	Fondos de inversión temprana con mejoras en las capacidades de gestión de inversiones	P					\$ 144,000		\$144,000
		P(a)					\$ 144,000		\$144,000
		A							\$0

	Outcome Indicator	Amount disbursed	2017	2018	2019	2020	2021	2022	EOP 2022
1.8	Instrumento de coinversión diseñado y operativo	P				\$ 750,000			\$750,000
		P(a)				\$ 750,000			\$750,000
		A							\$0
1.9	Inversión de inversionistas privados movilizada	P					\$ 750,000	\$ 1,050,000	\$1,800,000
		P(a)					\$ 750,000	\$ 1,050,000	\$1,800,000
		A							\$0

## 2 RESULTADO # 2: FORTALECIMIENTO DE LA OFERTA DE CAPITAL HUMANO AVANZADO

	Outcome Indicator	Amount disbursed	2017	2018	2019	2020	2021	2022	EOP 2022
2.3	Individuos graduados de postgrados	P			\$ 3,483,518	\$ 3,439,278	\$ 2,020,696	\$ 1,577,294	\$10,520,786
		P(a)			\$ 3,483,518	\$ 3,439,278	\$ 2,020,696	\$ 1,577,294	\$10,520,786
		A							\$0
2.4	Individuos que completan intercambios de conocimiento	P			\$ 164,092	\$ 140,000	\$ 140,000	\$ 140,000	\$584,092
		P(a)			\$ 164,092	\$ 140,000	\$ 140,000	\$ 140,000	\$584,092
		A							\$0
2.5	Empresas que contratan RRHH avanzados para mejorar su capacidad tecnológica	P			\$ 64,800	\$ 151,200	\$ 252,000		\$468,000
		P(a)			\$ 64,800	\$ 151,200	\$ 252,000		\$468,000
		A							\$0

3 COMPONENTE # 3: CAPACIDADES INSTITUCIONALES Y GESTIÓN ADMINISTRATIVA

	Outcome Indicator	Amount disbursed	2017	2018	2019	2020	2021	2022	EOP 2022
3.1	Nueva Estrategia Institucional implementada	P		\$ 373,000					\$373,000
		P(a)		\$ 373,000					\$373,000
		A		\$ 373,000					\$373,000
3.2	Sistema ERP Implementado	P			\$ 787,955				\$787,955
		P(a)			\$ 787,955				\$787,955
		A							\$0
3.3	Evaluación de Impacto efectuada	P					\$ 644,107		\$644,107
		P(a)					\$ 644,107		\$644,107
		A							\$0

	Amount disbursed	2017	2018	2019	2020	2021	2022	EOP 2022
Disbursements linked to indicators	P		\$ 2,078,560	\$ 7,053,365	\$ 5,857,478	\$ 4,064,303	\$ 2,196,294	\$ 21,250,000
	P(a)		\$ 2,078,560	\$ 7,053,365	\$ 5,857,478	\$ 4,064,303	\$ 2,196,294	\$ 21,250,000
	A		\$ 2,078,560					\$ 2,078,560
Initial disbursement	P	\$ 3,750,000						\$ 3,750,000
	P(a)	\$ 3,750,000						\$ 3,750,000
	A	\$ 3,750,000						\$ 3,750,000

**Total disbursement**

	Amount disbursed	2017	2018	2019	2020	2021	2022	EOP 2022
<b>Total disbursements</b>	P	\$ 3,750,000	\$ 2,078,560	\$ 7,053,365	\$ 5,857,478	\$ 4,064,303	\$ 2,196,294	\$25,000,000
	P(a)	\$ 3,750,000	\$ 2,078,560	\$ 7,053,365	\$ 5,857,478	\$ 4,064,303	\$ 2,196,294	\$25,000,000
	A	\$ 3,750,000	\$ 2,078,560	\$ -	\$ -	\$ -	\$ -	\$5,828,560

**IMPLEMENTATION STATUS AND LEARNING**

**Lessons Learned - Categories**

No Information available for this section