

PMR Operational Report

Operation Number	BH-L1045	Chief of Operations Validation Date	10/25/19
Year- PMR Cycle	First period Jan-Jun 2019	Division Chief Validation Date	
Last Update	10/16/19	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data

Operation Profile

Operation Name	Government Digital Transformation to Strengthen Competitiveness	Loan Number	4549/OC-BH
Executing Agency	MINISTRY OF FINANCE	Sector/Subsector	RM-EGO - REFORM / MODERNIZATION OF THE STATE-E-GOVERNMENT
Team Leader	VEYRAT-PONTET, ALEXANDRE	Overall Stage	Effective/Pending Eligibility
Operation Type	Loan Operation	Country	BAHAMAS
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	THE COMMONWEALTH OF THE BAHAMAS		

Environmental and Social Safeguards

Impacts Category	C	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
BH-L1045	30,000,000	30,000,000	0	0	30,000,000	30,000,000	0	0.00%	30,000,000
Aggregated	30,000,000	30,000,000	0	0	30,000,000	30,000,000	0	0.00%	30,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

PMR Operational Report

RESULTS MATRIX

IMPACTS

No information available for this section

PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

PMR Operational Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories