

PMR Operational Report

Operation Number	BR-L1503	Chief of Operations Validation Date	10/04/19
Year- PMR Cycle	First period Jan-Jun 2019	Division Chief Validation Date	
Last Update	10/03/19	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data

Operation Profile

Operation Name	PUBLIC INFRASTRUCTURE MANAGEMENT INVESTMENT PROGRAM FOR MUNICIPAL EFFICIENCY	Loan Number	4691/OC-BR
Executing Agency	INTER-AMERICAN DEVELOPMENT BANK	Sector/Subsector	TR-UIN - TRANSPORT-URBAN TRANSPORT INFRASTRUCTURE
Team Leader	MAIA RIBEIRO, KARISA	Overall Stage	Approved/Pending prior Legislative Approval
Operation Type	Loan Operation	Country	BRAZIL
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	BANCO DO BRASIL S.A.		

Environmental and Social Safeguards

Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
BR-L1503	600,000,000	600,000,000	0	0	600,000,000	600,000,000	0	0.00%	600,000,000
Aggregated	600,000,000	600,000,000	0	0	600,000,000	600,000,000	0	0.00%	600,000,000

Expense Categories by Loan Contract (cumulative values)

PMR Operational Report

RESULTS MATRIX

IMPACTS

No information available for this section

PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

PMR Operational Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories