

PMR Operational Report

Operation Number	UR-L1115	Chief of Operations Validation Date	10/16/19
Year- PMR Cycle	First period Jan-Jun 2019	Division Chief Validation Date	
Last Update	10/04/19	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data

Operation Profile

Operation Name	Financial Program for Productive Development II	Loan Number	4707/OC-UR
Executing Agency	BANCO DE LA REPUBLICA ORIENTAL DEL URUGUAY	Sector/Subsector	FM-BNK - FINANCIAL MARKETS-BANKING MARKET DEVELOPMENT
Team Leader	DEMICHELI, JOSE FRANCISCO	Overall Stage	Approved/Pending Signature
Operation Type	Loan Operation	Country	URUGUAY
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	BANCO DE LA REPUBLICA ORIENTAL DEL URUGUAY		

Environmental and Social Safeguards

Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating	Satisfactory	Date of approval	
Safeguard Performance Rating - Rationale	El programa cuenta un MGAS y IGAS que brindan lineamientos para analizar los proyectos cuando estos sean presentados. Complementariamente, a través de una CT el BROU se encuentra generando una nueva versión de su SGAS para atender las particularidades de los proyectos a financiar dado que son áreas nuevas de intervención tanto para el BROU como para el BID.		

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
UR-L1115	50,000,000	50,000,000	0	0	50,000,000	50,000,000	0	0.00%	50,000,000
Aggregated	50,000,000	50,000,000	0	0	50,000,000	50,000,000	0	0.00%	50,000,000

Expense Categories by Loan Contract (cumulative values)

PMR Operational Report

RESULTS MATRIX

IMPACTS

No information available for this section

PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

PMR Operational Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Project Design
Project Monitoring & Evaluation