

# PMR Operational Report

<b>Operation Number</b>	BO-L1190	<b>Chief of Operations Validation Date</b>	04/03/20
<b>Year- PMR Cycle</b>	Second period Jan-Dec 2019	<b>Division Chief Validation Date</b>	04/06/20
<b>Last Update</b>	04/01/20	<b>Country Representative Validation Date</b>	05/03/20
<b>PMR Validation Stage</b>	Validated by Representative		

## Basic Data

### Operation Profile

<b>Operation Name</b>	Electricity Infrastructure Expansion Program	<b>Loan Number</b>	4633/BL-BO
<b>Executing Agency</b>	Ministerio de Energias	<b>Sector/Subsector</b>	EN-EEC - ENERGY-ENERGY EFFICIENCY AND RENEWABLE ENERGY IN END USE
<b>Team Leader</b>	BALLON LOPEZ, SERGIO ENRIQUE	<b>Overall Stage</b>	Approved/Pending Signature
<b>Operation Type</b>	Loan Operation	<b>Country</b>	Bolivia
<b>Lending Instrument</b>	Investment Loan	<b>Convergence related Operation(s)</b>	
<b>Borrower</b>	REPUBLICA DE BOLIVIA		

## Environmental and Social Safeguards

<b>Impacts Category</b>	B	<b>Was/Were the objective(s) of this operation reformulated?</b>	NO
<b>Safeguard Performance Rating</b>		<b>Date of approval</b>	
<b>Safeguard Performance Rating - Rationale</b>			

## Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
BO-L1190	78,000,000	78,000,000	0	0	78,000,000	78,000,000	0	0.00%	78,000,000
Aggregated	78,000,000	78,000,000	0	0	78,000,000	78,000,000	0	0.00%	78,000,000

## Expense Categories by Loan Contract (cumulative values)

## PMR Operational Report

### RESULTS MATRIX

### IMPACTS

No information available for this section

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

No information available for this section

## RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

### CHANGES TO THE MATRIX

No information available for this section

## PMR Operational Report

### IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories