

PMR Operational Report

Operation Number	GU-L1163	Chief of Operations Validation Date	03/24/20
Year- PMR Cycle	Second period Jan-Dec 2019	Division Chief Validation Date	03/25/20
Last Update	03/23/20	Country Representative Validation Date	04/14/20
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Program to Strengthen the Institutional Healthcare Service Network (PRORISS)	Loan Number	4791/OC-GU
Executing Agency	MINISTERIO DE SALUD PUBLICA Y ASISTENCIASOCIAL	Sector/Subsector	SA-PHC - HEALTH-PRIMARY HEALTH CARE
Team Leader	ASTORGA, IGNACIO JOSE	Overall Stage	Approved/Pending prior Legislative Approval
Operation Type	Loan Operation	Country	Guatemala
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA DE GUATEMALA		

Environmental and Social Safeguards

Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
GU-L1163	100,000,000	100,000,000	0	0	100,000,000	100,000,000	0	0.00%	100,000,000
Aggregated	100,000,000	100,000,000	0	0	100,000,000	100,000,000	0	0.00%	100,000,000

Expense Categories by Loan Contract (cumulative values)

PMR Operational Report

RESULTS MATRIX

IMPACTS

Impact Nbr. 1: Razón de Mortalidad Materna Huehuetenango y San Marcos

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2026
1.1	Razón de Mortalidad Materna Huehuetenango y San Marcos	Mujeres fallecidas cada 100.000 nacidos vivos	137.20	2016	P	110.00
					P(a)	
					A	
Details						
Pro-Gender		No	Pro-Ethnicity		No	

PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

IMPLEMENTATION STATUS AND LEARNING

No information available for this section