

# PMR Operational Report

<b>Operation Number</b>	GU-L1169	<b>Chief of Operations Validation Date</b>	03/19/20
<b>Year- PMR Cycle</b>	Second period Jan-Dec 2019	<b>Division Chief Validation Date</b>	04/15/20
<b>Last Update</b>	03/18/20	<b>Country Representative Validation Date</b>	04/15/20
<b>PMR Validation Stage</b>	Validated by Representative		

## Basic Data

### Operation Profile

<b>Operation Name</b>	Road Infrastructure Development Program	<b>Loan Number</b>	4746/OC-GU
<b>Executing Agency</b>	Ministerio de Comunicaciones, Infraestructura y Vivienda	<b>Sector/Subsector</b>	TR-INT - TRANSPORT-TRANSPORT NETWORKS CONNECTIVITY
<b>Team Leader</b>	CORTES FORERO, RENE ALEJANDRO	<b>Overall Stage</b>	Approved/Pending prior Legislative Approval
<b>Operation Type</b>	Loan Operation	<b>Country</b>	Guatemala
<b>Lending Instrument</b>	Investment Loan	<b>Convergence related Operation(s)</b>	
<b>Borrower</b>	REPUBLICA DE GUATEMALA		

## Environmental and Social Safeguards

<b>Impacts Category</b>	B	<b>Was/Were the objective(s) of this operation reformulated?</b>	NO
<b>Safeguard Performance Rating</b>		<b>Date of approval</b>	
<b>Safeguard Performance Rating - Rationale</b>			

## Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
GU-L1169	150,000,000	150,000,000	0	0	150,000,000	150,000,000	0	0.00%	150,000,000
<b>Aggregated</b>	<b>150,000,000</b>	<b>150,000,000</b>	<b>0</b>	<b>0</b>	<b>150,000,000</b>	<b>150,000,000</b>	<b>0</b>	<b>0.00%</b>	<b>150,000,000</b>

## Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

## PMR Operational Report

### RESULTS MATRIX

### IMPACTS

No information available for this section

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

No information available for this section

## RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

### CHANGES TO THE MATRIX

No information available for this section

# PMR Operational Report

## IMPLEMENTATION STATUS AND LEARNING

### Lesson Learned - Categories

Stakeholder Priorities