

PMR Operational Report

Operation Number	HO-L1211	Chief of Operations Validation Date	04/27/20
Year- PMR Cycle	Second period Jan-Dec 2019	Division Chief Validation Date	04/29/20
Last Update	04/22/20	Country Representative Validation Date	04/30/20
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Comprehensive Rural Development and Productivity Project	Loan Number	4940/BL-HO
Executing Agency	Invest-Honduras	Sector/Subsector	PS-REG - PRIVATE FIRMS AND SME DEVELOPMENT-INTEGRATED REGIONAL/LOCAL ECONOMIC DEVELOPMENT
Team Leader	SCHNEIDER TALAVERA, CHRISTIAN	Overall Stage	Approved/Pending prior Legislative Approval
Operation Type	Loan Operation	Country	Honduras
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA DE HONDURAS		

Environmental and Social Safeguards

Impacts Category	C	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
HO-L1211	33,900,000	33,900,000	0	21,600,000	55,500,000	33,900,000	0	0.00%	33,900,000
Aggregated	33,900,000	33,900,000	0	21,600,000	55,500,000	33,900,000	0	0.00%	33,900,000

Expense Categories by Loan Contract (cumulative values)

PMR Operational Report

RESULTS MATRIX

IMPACTS

No information available for this section

PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

IMPLEMENTATION STATUS AND LEARNING

No information available for this section