

PMR Operational Report

Operation Number	JA-L1043	Chief of Operations Validation Date	04/20/20
Year- PMR Cycle	Second period Jan-Dec 2019	Division Chief Validation Date	04/21/20
Last Update	04/17/20	Country Representative Validation Date	04/28/20
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Citizen Security and Justice Program III	Loan Number	3191/OC-JA
Executing Agency	MINISTRY OF NATIONAL SECURITY AND JUSTICE	Sector/Subsector	IS-SEC - SOCIAL INVESTMENT-CITIZEN SAFETY
Team Leader	DE SIMONE, FRANCESCO	Overall Stage	Disbursing (From eligibility until all the Operations are closed)
Operation Type	Loan Operation	Country	Jamaica
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	JAMAICA		


Environmental and Social Safeguards

Impacts Category	C	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
JA-L1043	20,000,000	20,000,000	0	0	20,000,000	20,000,000	18,774,420.58	93.87%	1,225,579.42
Aggregated	20,000,000	20,000,000	0	0	20,000,000	20,000,000	18,774,420.58	93.87%	1,225,579.42

Expense Categories by Loan Contract (cumulative values)



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

PMR Operational Report

RESULTS MATRIX

IMPACTS

Impact Nbr. 0: Enhanced citizen security and justice in target communities

Observation:

Observation:								
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.0	Murders in CSJP target communities	Annual rate per 100,000 residents	50.50	2012	P			40.40
					P(a)			
					A			
Details								
Pro-Gender		No	Pro-Ethnicity		No			

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.1	Shootings in parishes with CSJP target communities.	Annual rate per 100,000 residents	53.00	2012	P			39.50
					P(a)			
					A			
Details								
Pro-Gender		No	Pro-Ethnicity		No			

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.2	Perception of safety at night by residents in CSJP target communities	% respondents reporting feeling safe	74.00	2012	P			79.00
					P(a)			
					A			
Details								
Pro-Gender		No	Pro-Ethnicity		No			

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.4	Perception that the courts provide justice quickly and help crime victims	% of respondents reporting that the courts provide justice quickly and help crime victims	15.50	2012	P			24.20
					P(a)			
					A			

PMR Operational Report

RESULTS MATRIX

IMPACTS

Pro-Gender

No

Pro-Ethnicity

No

PMR Operational Report

RESULTS MATRIX

OUTCOMES

Outcome Nbr. 0: Improved behaviors for non-violent gender-responsive conflict resolution in target communities

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.0	Target communities with gang interruption activities that achieved ceasefire agreements that were sustained for at least 6 months.	% of communities	0.00	2013	P			60.00
					P(a)			
					A			
Details								
Pro-Gender		No	Pro-Ethnicity		No			
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.1	Persons who reportedly avoided certain areas of their own community because of fear of crime (in CSJP target communities).	% of respondents	22.00	2013	P			18.00
					P(a)			
					A			
Details								
Pro-Gender		No	Pro-Ethnicity		No			
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.2	Witnesses to crime who talked to police about the last crime they witnessed in their community in the past year (in CSJP target communities).	% of respondents	21.00	2013	P			27.00
					P(a)			
					A			
Details								
Pro-Gender		No	Pro-Ethnicity		No			
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.3	Use of coercive parenting strategies by participants in target communities.	% of respondents	69.00	2013	P			59.00
					P(a)			
					A			
Details								
Pro-Gender		No	Pro-Ethnicity		No			
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020

PMR Operational Report

RESULTS MATRIX

OUTCOMES

0.4	CDC Community Safety Plans in target communities that include findings from women's safety audits and action plans to address the findings.	% of CDC Safety Plans	0.00	2013	P			100.00
					P(a)			
					A			

Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Outcome Nbr. 1: Increased equitable labour market attachment among female and male youth of target communities

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
1.0	Group 1 (most job-ready) participants who obtain a job through services / support.	% of participants	10.00	2013	P			15.00
					P(a)			
					A			

Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
1.2	Group 1 and 2: beneficiaries receiving support who are in their final year and complete secondary or tertiary education.	% of participants	90.00	2013	P			90.00
					P(a)			
					A			

Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
1.4	Group 2 (intermediate job-readiness) for HEART-certified Level 1 & 2 participants who move to Level 3.	% of participants	25.00	2013	P			56.00
					P(a)			
					A			

Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
1.6	Group 3 (low job-readiness) pre-vocational participants who pass the eligibility test for HEART level	% of participants	45.00	2013	P			64.00

PMR Operational Report

RESULTS MATRIX

OUTCOMES

1.6	1.	% of participants	45.00	2013	P(a)			
					A			

Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
1.9	New community enterprises that are still in operation at least one year after receiving support (e.g. training, grant).	% of participants	0.00	2013	P		40.00
					P(a)		
					A		

Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Outcome Nbr. 2: Increased use of effective gender-responsive community and alternative justice services in target communities

Observation:

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
2.0	New mediation cases settled in tar-get communities.	% of new cases settled	0.00	2013	P		67.00
					P(a)		
					A		

Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
2.1	Restorative justice cases in which an agreement is reached (in target communities).	% of cases	0.00	2013	P		50.00
					P(a)		
					A		

Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
2.2	Juveniles selected for the Child Diver-sion Program (in pi-lot locations) who complete the re-quirements.	% of juveniles	0.00	2013	P		75.00
					P(a)		

PMR Operational Report

RESULTS MATRIX

OUTCOMES

2.2	Juveniles selected for the Child Diversion Program (in pilot locations) who complete the requirements.	% of juveniles	0.00	2013	A			
Details								
Pro-Gender		No	Pro-Ethnicity		No			

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Improved knowledge and attitudes of individuals (m/f), families and groups to resolve conflicts in target communities

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2020	2019	EOP 2020
1.1	Training courses provided to community members on parenting	# of parenting workshops	P	25	125	26,173.91	347,040
			P(a)	19	125	50,855.8	216,477.45
			A	18	124	313,800	479,421.65
1.2	Training courses provided to community members on healthy gender norms.	# of training courses	P	15	150	39,130.43	373,413.14
			P(a)		131	30,000	140,549.39
			A	120	281	10,244	120,793.39
1.3	Counselling / psycho-social support provided to victims/witnesses of violence (including domestic violence).	# of sessions by participant	P	35	350	546,444	2,916,725
			P(a)	50	1,456	535,750.95	1,513,427
			A	300	1,156	202,644	1,313,427
1.4	Violence interruption services provided (e.g. gang interruption).	# of communities in which viol	P	0	50	0	2,448,375
			P(a)	30	163	378,716.06	3,301,801.37
			A	48	143	1,076,364	3,001,801.37
1.5	Violence prevention and conflict resolution education and training provided in schools.	# of workshops	P	30	250	10,899.3	108,993
			P(a)	20	108	24,973.52	87,105.52
			A	87	175	120,391	182,523
1.6	Social marketing for awareness and attitude change to promote 'culture of lawfulness' (e.g. to address violent gender norms, anti-snitch culture).	# of campaigns developed & del	P	3	15	250,612	3,331,614
			P(a)	3	24	285,782	1,162,352.38
			A	5	22	148,774	1,062,352.38
1.7	Community events to improve citizen-police relations conducted.	# of events	P	4	20	21,739	174,548
			P(a)		26	18,534	39,944
			A	1	25	0	21,410
1.8	Crisis intervention activities conducted (including but not limited to violence and gang interruption).	# of interventions	P	6	30	86,957	713,044
			P(a)		33	208,330.92	445,748.92
			A	2	37	175,316	412,734
1.9	Satisfaction surveys conducted and monitored for each type of training or intervention.	# of interventions with satisf	P	8	40		136,086
			P(a)		6		5,128
			A	0	12	0	100,128
1.10	Women's Health Survey (incl a module on violence against women) designed and implemented.	# of surveys	P		1		200,000
			P(a)	0	1		288,000
			A	0	1	0	330,758
1.11	Case Management System Implemented		P		1		500,000
			P(a)	0	1		177,125
			A	0	1	0	177,125

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 2 Increased capacity of community governance mechanisms to address gender-responsive safety issues in target communities

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2020	2019	EOP 2020
2.1	Training and technical assistance provided to female and male community leaders and residents to improve community governance capacity on needs assessment and strategic planning.	# of Community Profile trainin	P	3	30	72,965.15	729,651.5
			P(a)		19		206,311.3
			A	0	10	0	156,311.3
2.2	Training and technical assistance provided to female and male community leaders and residents to improve community governance capacity on operations.	# of CDCs receiving operations	P	10	50	145,930.3	729,651.5
			P(a)		37	145,930.3	722,562.3
			A	22	72	162,171	738,803
2.3	Gender-responsive Community infrastructure (situational crime prevention project and multi-purpose centres) built or renovated.	# of small infrastructure (sit	P	0	15	0	1,354,212
			P(a)		30		2,360,113.69
			A	1	27	451,402	2,110,113.69
2.4	Community gender-responsive safety plans developed with safety audits for vulnerable groups.	# of community safety plans de	P	0	40	0	169,769
			P(a)		40		286,446
			A	3	25	0	166,446
2.5	Advocacy campaigns developed and implemented for gender-responsive community safety plans.	# of advocacy campaigns by CDC	P	0	15	0	98,239
			P(a)		14	0	4,000
			A	3	18	2,963	6,963
2.6	Peace-building through cultural and sporting activities.	# of cultural/ sporting events	P	0	25	0	223,773
			P(a)		26		167,473.45
			A	0	21	0	123,530
2.7	Coordination at the local level among MDAs and with CDCs/CBOs.	# of events held to facilitate	P	0	50	0	137,635
			P(a)		34	23,789.67	59,593
			A	12	35	0	35,803.33

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 3 Increased equitable vocational, cognitive and social skills of female and male target community members (m/f)

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2020	2019	EOP 2020
3.1	Technical assistance delivered on case management system for job training / placement.	# of workshops	P	0	20	0	257,408
			P(a)		21	32,923.08	89,943
			A	0	26	0	79,943
3.2	Vocational training provided to targeted male beneficiaries.	# of male participants	P	200	1,125	41,521.5	913,363
			P(a)		1,904	10,521	2,015,138.28
			A	524	1,754	500,000	1,865,138.28
3.3	Vocational training provided to targeted female beneficiaries.	#of female participants	P	20	760	41,521.5	913,363
			P(a)		1,260	10,521	1,335,659.28
			A	350	1,110	500,000	1,825,138.28
3.4	Support for access to tertiary education provided to male beneficiaries.	# of males attending tertiary	P	15	125	68,217	568,478.5
			P(a)		178		305,722
			A	18	193	19,000	351,922
3.5	Support for access to tertiary education provided to female beneficiaries.	# of females attending tertiar	P	15	125	68,217	568,478.5
			P(a)		238		975,117.38
			A	8	237	19,000	1,021,317.38
3.6	Support for access to secondary education provided to male beneficiaries.	Students (#)	P	60	375	60,000	375,000
			P(a)		247		200,912.64
			A	144	435	32,000	166,353.64
3.7	Support for access to secondary education provided to female beneficiaries.	Students (#)	P	60	375	60,000	375,000
			P(a)		235		147,571.64
			A	153	339	32,000	113,012.64
3.8	Remedial education provided in or outside communities, with integrated and life-skills training for male participants.	# of male participants	P	150	750	423,652.5	2,373,459
			P(a)	30	588	601,829.28	1,044,601.19
			A	314	513	500,000	944,601.19
3.9	Remedial education provided in or outside communities, with integrated and life-skills training for female participants.	# of female participants	P	150	750	423,652.5	2,373,459
			P(a)	30	323	601,829.28	1,416,539.72
			A	161	248	500,000	1,316,539.72

Component Nbr. 4 Increased equitable access to on-the-job training and employment by female and male target community residents (m/f)

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2020	2019	EOP 2020
4.1	Job-seeking, placement, and training services provided to female and male target beneficiaries.	# female and male participants	P	0	500	0	428,797
			P(a)		445		275,386.94
			A	350	850	182	168,242.9
4.2	On-the-job or work orientation apprenticeship/internships provided for male youth, with emphasis on life skills and high-demand occupations.	# of male participants placed	P	100	500	213,868	2,117,122.5
			P(a)	20	532	200,000	2,541,778.73
			A	272	784	395,000	2,736,778.73
4.3	On-the-job or work orientation apprenticeship/internships provided for female youth, with emphasis on life skills and high-demand occupations.	# of female participants place	P	100	500	213,868	2,155,186
			P(a)	20	532	213,868	1,693,947
			A	270	782	395,000	1,875,079
4.4	Business development services (BDS) provided for female and male community residents in entrepreneurship; emphasis on high-demand sectors.	# of female and # of male clie	P	3	20	30,860	122,165
			P(a)	8	8	29,030.9	31,852.9
			A	1	1	23,000	25,822

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 5 Increased capacity of service providers to provide gender-responsive justice services to target community members (m/f)

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2020	2019	EOP 2020
5.1	Victim Services expanded and serving new female and male clients in target communities.	# of new clients	P	572	2,860	113,217	662,043
			P(a)		1,694	130,000	478,992
			A	380	2,047	171,772	520,764
5.2	Dispute Resolution Foundation services expanded and serving new female and male clients in target communities.	# of new clients	P	1,080	5,100	130,550	595,332
			P(a)		1,000	130,550	130,550
			A	0	0	0	0
5.3	Dispute Resolution Foundation services expanded and conducting new mediation cases in target communities.	# of new mediation cases in target communities	P	0	1,250	0	183,478
			P(a)		10		52,174
			A	0	0	0	0
5.4	Child Diversion pilot designed and operational in target communities (female/male).	# of new participants	P	40	200	69,565	323,913
			P(a)		0	69,565	69,565
			A	0	0	0	0
5.5	Restorative Justice services designed and operational in target communities.	# of new female participants in target communities	P	70	500	5,217	58,174
			P(a)		497	5,217	371,252.65
			A	500	1,000	13,460	379,495.65
5.6	Technical assistance and resources provided to Victim Services entities (female/male).	# of new TA sessions	P	0	25		63,913
			P(a)	4	9	20,226	23,926
			A	2	7	0	3,700
5.7	Technical assistance and resources provided to Legal Aid Council (female/male) members.	# of persons trained	P	60	300	1,912	9,565
			P(a)		315		21,374
			A	80	405	7,367	28,095
5.8	Technical assistance and resources provided to (female and male) Justices of the Peace service entities.	# of persons trained	P	126	580	18,436	84,869
			P(a)		1,027	6,978	390,504
			A	250	827	98,000	330,504
5.9	Technical assistance and resources provided to DRF for training police & justice (female and male) officials.	# of court officials trained	P	0	200	0	78,261
			P(a)		0	13,712	56,806
			A	47	314	25,973	69,067
5.10	Technical assistance and resources provided to Restorative Justice Programme.	# of officers & staff operational	P	4	20	34,783	175,218
			P(a)		42	34,783	835,407
			A	15	37	331,791	775,407
5.11	Technical assistance and resources provided to Child Diversion Programme.	# of court professionals trained	P	40	200	21,391	106,957
			P(a)		0	12,941	12,941
			A	0	0	0	0
5.12	Training provided to volunteers (female/male) & facilitators (female/male), and leaders (female/male) in community justice services.	# of volunteers trained	P	164	820	33,043	259,044
			P(a)		504	33,043	157,043
			A	177	1,021	16,758	140,758
5.13	Technical assistance provided to the Social Justice Consortium (within MoJ) to support delivery of services and human rights compliance.	# workshops	P	40	200	43,478	204,260
			P(a)		0	40,000	40,000
			A	0	0	0	0

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 6 Increased access to gender-responsive justice services by target community residents (m/f)

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2020	2019	EOP 2020
6.1	Sensitization training and material provided to target community residents (female/male) and justice system officials (female/male) on community justice services.	# of events	P	5	25	6,522	84,610
			P(a)		24	0	295,759.15
			A	16	47	102,144	397,903.15
6.2	Service points expanded/renovated; mobile service units provided in target communities.	# of service points expanded /	P	3	18	24,348	436,704
			P(a)		63		727,871
			A	16	53	99,536	677,871
6.3	Outreach conducted (rights-based culture and awareness of services) in target communities.	# of campaigns	P	1	5	10,000	50,000
			P(a)		1	117,276.87	117,276.87
			A	0	0	0	0

Total Cost

	Total Cost	P			3,358,691.09	31,635,389.64
		P(a)			4,017,477.63	27,039,771.14
		A			6,446,052	26,353,897.67

PMR Operational Report

CHANGES TO THE MATRIX

Section	Name	Reasons	Type of Change	Subtype	Modified By	Entered in the System
Output	Community gender-responsive safety plans developed with safety audits for vulnerable groups.	figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANCESCOD	04/16/2020
				Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANCESCOD	04/16/2020
	Counselling / psycho-social support provided to victims/witnesses of violence (including domestic violence).	Figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANCESCOD	04/16/2020
				Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANCESCOD	04/16/2020
	Crisis intervention activities conducted (including but not limited to violence and gang interruption).	adjustments made by PEu based on updated info included	Modify Output	Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANCESCOD	04/07/2020
				Modify Physical Historical Actual	FRANCESCOD	04/07/2020
	Gender-responsive Community infrastructure (situational crime prevention project and multi-purpose centres) built or renovated.	figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANCESCOD	04/16/2020
				Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANCESCOD	04/16/2020
	Remedial education provided in or outside communities, with integrated and life-skills training for female participants.	Figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANCESCOD	04/16/2020
				Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANCESCOD	04/16/2020
	Remedial education provided in or outside communities, with integrated and life-skills training for male participants.	Figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANCESCOD	04/16/2020
				Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANCESCOD	04/17/2020
	Service points expanded/renovated; mobile service units provided in target communities.	figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANCESCOD	04/16/2020
				Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANCESCOD	04/16/2020
	Social marketing for awareness and attitude change to promote 'culture of lawfulness' (e.g. to address violent gender norms, anti-snitch culture).	Figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANCESCOD	04/16/2020
				Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANCESCOD	04/16/2020
	Technical assistance and resources provided to (female and male) Justices of the Peace	Figures were added for the	Modify	Modify Financial EOP P(a) value -	FRANCESCOD	04/16/2020

CHANGES TO THE MATRIX

Section	Name	Reasons	Type of Change	Subtype	Modified By	Entered in the System
Output	service entities.	2020 AOP	Output	caused by a change in the Financial P(a).		
				Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANDESCOD	04/16/2020
	Technical assistance and resources provided to Restorative Justice Programme.	Figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANDESCOD	04/16/2020
				Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANDESCOD	04/16/2020
	Technical assistance delivered on case management system for job training / placement.	Figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANDESCOD	04/16/2020
	Training and technical assistance provided to female and male community leaders and residents to improve community governance capacity on needs assessment and strategic planning.	Figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANDESCOD	04/16/2020
	Violence interruption services provided (e.g. gang interruption).	Figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANDESCOD	04/16/2020
				Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANDESCOD	04/16/2020
	Vocational training provided to targeted female beneficiaries.	Figures were added for the 2020 AOP	Modify Output	Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANDESCOD	04/16/2020
	Vocational training provided to targeted male beneficiaries.	Figures were added for the 2020 AOP	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANDESCOD	04/16/2020
				Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	FRANDESCOD	04/16/2020

PMR Operational Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories

Project Design