

# PMR Operational Report

<b>Operation Number</b>	JA-L1074	<b>Chief of Operations Validation Date</b>	04/15/20
<b>Year- PMR Cycle</b>	Second period Jan-Dec 2019	<b>Division Chief Validation Date</b>	04/19/20
<b>Last Update</b>	04/08/20	<b>Country Representative Validation Date</b>	04/28/20
<b>PMR Validation Stage</b>	Validated by Representative		

## Basic Data

### Operation Profile

<b>Operation Name</b>	Security Strengthening Project	<b>Loan Number</b>	4400/OC-JA
<b>Executing Agency</b>	MINISTRY OF NATIONAL SECURITY	<b>Sector/Subsector</b>	IS-SEC - SOCIAL INVESTMENT-CITIZEN SAFETY
<b>Team Leader</b>	DE SIMONE, FRANCESCO	<b>Overall Stage</b>	Disbursing (From eligibility until all the Operations are closed)
<b>Operation Type</b>	Loan Operation	<b>Country</b>	Jamaica
<b>Lending Instrument</b>	Investment Loan	<b>Convergence related Operation(s)</b>	
<b>Borrower</b>	JAMAICA		


## Environmental and Social Safeguards

<b>Impacts Category</b>	B	<b>Was/Were the objective(s) of this operation reformulated?</b>	NO
<b>Safeguard Performance Rating</b>		<b>Date of approval</b>	
<b>Safeguard Performance Rating - Rationale</b>			

## Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
JA-L1074	20,000,000	20,000,000	0	0	20,000,000	20,000,000	1,588,000	7.94%	18,412,000
<b>Aggregated</b>	<b>20,000,000</b>	<b>20,000,000</b>	<b>0</b>	<b>0</b>	<b>20,000,000</b>	<b>20,000,000</b>	<b>1,588,000</b>	<b>7.94%</b>	<b>18,412,000</b>

## Expense Categories by Loan Contract (cumulative values)



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

## PMR Operational Report

### RESULTS MATRIX

#### IMPACTS

**Impact Nbr. 0:** Increase Murder Conviction Rate

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		2023	EOP 2023
0.0	Incarceration rate	%	3.00	-7	P	6.00	6.00
					P(a)	6.00	6.00
					A		
Details							
Means of verification: Number of new prisoners convicted for murder: Jamaica Department of Correctional Services; Number of murders: Jamaica Crime Observatory Integrated Crime and Violence Information System (JCO-ICVIS)-MNS							
Observations: This indicator is calculated as the number of individuals imprisoned for murders in a year (numerator) over the total murders committed in the same year (denominator)							
Pro-Gender		No		Pro-Ethnicity		No	

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

**Outcome Nbr. 0:** Reduce the Prevalence of Murder Rate in the Country

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		2023	EOP 2023
0.0	Reduction of Murder rate	# of Murders 100.000 hab.	50.00	2017	P		45.00
					P(a)		45.00
					A		
Details							
Means of verification: (JCO-ICVIS)-MNS							
Observations: In Columbia, Bulla et al (2012) found that the police stations that implemented data-driven and geographically focused policing strategies had homicide rates 18% lower than those of the control group.							
Pro-Gender		No	Pro-Ethnicity		No		

**Outcome Nbr. 1:** Increase the Proportion of Police Investigations of Murders that Result in Prosecution

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		2023	EOP 2023
1.0	Proportion of murders with perpetrator identified in the past 12 months	%	43.00	2017	P		53.00
					P(a)		53.00
					A		
Details							
Means of verification: JCF							
Observations: This indicator is calculated as murders that have been cleared-up over the total murders in a year.							
Pro-Gender		No	Pro-Ethnicity		No		

**Outcome Nbr. 2:** Reduce Intimate Partner Violence Against Women

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		2023	EOP 2023
2.0	Percentage gap between official reports from the Injury Surveillance System and the number of reports recorded by the JCF	%	80.00	2017	P		90.00
					P(a)		90.00
					A		
Details							
Means of verification: (JCO-ICVIS)- MNS							
Observations: This is calculated as the percentage of cases of female victims of domestic violence registered in hospitals vs the number of cases of domestic violence with female victims registered							

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

with the police. Note that this indicator is pro-gender

<b>Pro-Gender</b>	No	<b>Pro-Ethnicity</b>	No
-------------------	----	----------------------	----

Indicator		Unit of Measure	Baseline	Baseline Year		2023	EOP 2023
2.1	Female murders, per 100,000 caused by domestic violence	Rate per 100.000	19.00	2017	P		11.00
					P(a)		11.00
					A		

#### Details

**Means of verification:** (JCO-ICVIS)- MNS

**Observations:** In Ecuador, Ordenana(1998) found that the police stations that changed management and protocols for treatment of victims of violence against women reduced the perception of violence in 48% of women surveyed. Note that this indicator is pro-gender.

<b>Pro-Gender</b>	No	<b>Pro-Ethnicity</b>	No
-------------------	----	----------------------	----

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

## Component Nbr. 1 Component # 1: Violent Crime Prevention and Management

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2023	2019	EOP 2023
1.1	Number of police divisions using hot-spot policing strategies in high crime areas	# of Police divisions	P	0	9	1,501,525	7,486,062
			P(a)	0	9	751,525	7,486,062
			A	0	0	3,121	3,121
1.2	Number of police stations connected and fully equipped	# of Police stations	P	0	45	547,778	4,300,000
			P(a)	0	45	439,464.29	4,300,000
			A	0	0	237,980	246,293.71
1.3	Number of databases opened to public access	# of Databases	P	0	1	24,690	390,614
			P(a)	0	1	24,690	390,614
			A	0	0	0	0

## Component Nbr. 2 Component # 2: Improving Investigative Capabilities for Violent Crimes

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2023	2019	EOP 2023
2.1	Case management system being used to manage casefiles in high crime areas	% of murder casefiles recorded	P	0	100	454,000	1,510,000
			P(a)	0	100	152,123	1,510,000
			A	0	0	100,751	102,628
2.2	Number of police stations using a digital station diary to register incidents	# of Police stations	P	0	45	7,498	181,324
			P(a)	0	45	7,498	181,324
			A	0	0	6,420	6,420
2.3	Protocol about domestic violence being used by policemen	# of protocols	P	0	1	30,000	120,000
			P(a)	0	1	30,000	120,000
			A	0	0	0	0

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

## Component Nbr. 3 Component # 3: Change Management and Training

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2023	2019	EOP 2023
3.1	Change Management and Communications Plan Developed	# of change management and com	P	2	2	155,000	1,160,000
			P(a)	2	2	154,042	1,160,000
			A	2	2	74,668	75,626
3.2	Grievances Redress Mechanism for Citizens Implemented	Crime information systems (#)	P	0	1	32,000	40,000
			P(a)	0	1	32,000	40,000
			A	0	0	1,072	1,072
3.3	JCF agents and MNS staff with data analysis and Hotspot Policing Strategies	# of JCF Staff trained	P	0	900	200,000	790,000
			P(a)	0	900	200,000	745,000
			A	0	0	67,515	67,515
3.4	JCF officers trained on new domestic violence protocol, taking a gender & human rights approach	# of officers trained	P	0	160	0	200,000
			P(a)	0	160	0	200,000
			A	0	0	0	0
3.5	JCF Officers who have gone through Remedial IT Training and are using the acquired skills in their jobs	# of JCF officers trained	P	0	4,000	44,100	467,000
			P(a)	0	4,000	43,935	467,000
			A	0	0	0	165
3.6	Officers trained in the use of Digital Diaries who are using those skills in their jobs	# of JCF Officers trained	P	0	4,000	0	50,000
			P(a)	0	4,000	0	50,000
			A	0	0	0	0
3.7	Investigators trained in the use of e-Case Management System who are using those skills in their jobs	# of CIB Investigators trained	P	0	1,800	0	30,000
			P(a)	0	1,800	0	30,000
			A	0	0	0	0
3.8	Technology based courses embedded as of the NPCJ's standard offerings	# of new technology courses as	P	0	5	97,500	475,000
			P(a)	0	5	97,500	475,000
			A	0	0	342.66	342.66

## Other Cost

	Project Administration and Coordination	P			373,731	2,000,000
		P(a)			393,731	2,000,000
		A			415,693	840,623
	Audit and Evaluation	P			100,000	300,000
		P(a)			100,000	300,000
		A			20,058	20,058
	Contingencies	P			0	500,000
		P(a)			0	500,000
		A			0	0

## Total Cost

	Total Cost	P			3,567,822	20,000,000
		P(a)			2,426,508.29	19,955,000
		A			927,620.66	1,363,864.37

## PMR Operational Report

### CHANGES TO THE MATRIX

Section	Name	Reasons	Type of Change	Subtype	Modified By	Entered in the System
Output	JCF agents and MNS staff with data analysis and Hotspot Policing Strategies	Fixing a rounding error	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	FRANDESCOD	04/02/2020

## PMR Operational Report

### IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories