

PMR Operational Report

Operation Number	PR-L1167	Chief of Operations Validation Date	04/22/20
Year- PMR Cycle	Second period Jan-Dec 2019	Division Chief Validation Date	04/24/20
Last Update	04/20/20	Country Representative Validation Date	04/25/20
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Program to Strengthen Integrated and Comprehensive Health Services Networks based on Primary Health Care	Loan Number	4872/OC-PR
Executing Agency	MINISTERIO DE SALUD PUBLICA Y BIENESTAR SOCIAL	Sector/Subsector	SA-PHC - HEALTH-PRIMARY HEALTH CARE
Team Leader	OCHOA, FRANCISCO JOSE	Overall Stage	Approved/Pending Signature
Operation Type	Loan Operation	Country	Paraguay
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA DE PARAGUAY		

Environmental and Social Safeguards

Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
PR-L1167	45,000,000	45,000,000	0	0	45,000,000	45,000,000	0	0.00%	45,000,000
Aggregated	45,000,000	45,000,000	0	0	45,000,000	45,000,000	0	0.00%	45,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

PMR Operational Report

RESULTS MATRIX

IMPACTS

No information available for this section

PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

PMR Operational Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Intra/Inter Coordination
Project Design
Project Management Capacity