

PMR Operational Report

Operation Number	AR-L1312	Chief of Operations Validation Date	04/14/20
Year- PMR Cycle	Second period Jan-Dec 2019	Division Chief Validation Date	04/14/20
Last Update	04/14/20	Country Representative Validation Date	04/23/20
PMR Validation Stage	Validated by Representative		


Basic Data			
Operation Profile			
Operation Name	Program of Strengthening and Integration of Health Networks of the Province of Buenos Aires	Loan Number	4821/OC-AR
		Sector/Subsector	SA-HSS - HEALTH-HEALTH SYSTEM STRENGTHENING
Executing Agency	Ministerio de Economía de la Provincia de Buenos Aires	Overall Stage	Approved/Pending Signature
Team Leader	TRISTAO, IGNEZ M.	Country	ARGENTINA
Operation Type	Loan Operation	Convergence related Operation(s)	
Lending Instrument	Investment Loan		
Borrower	PROVINCIA DE BUENOS AIRES		

**Objective**

The objective of the CCLIP is to help improve the delivery capacity and quality of primary, secondary, and tertiary public health care services in the PBA, integrating them as a service network that provides priority care to people with exclusive public coverage in order to reduce the number of years of potential life lost. The objective of the first operation under the CCLIP is to improve access and effective coverage of public health services for the PBA population. Its specific objectives are to: (i) improve access to and the effectiveness of primary care in a set of municipios in the Buenos Aires Metropolitan Area; (ii) increase the responsiveness of emergency services across the PBA; and (iii) dispense cancer and palliative drugs in a more timely manner across the PBA.

Environmental and Social Safeguards			
Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data										
Item	Total Cost and Source				Available Funds (US\$)					
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb		Undisbursed Amount
AR-L1312	150,000,000	150,000,000	0	0	150,000,000	150,000,000	0	0.00%		150,000,000
Aggregated	150,000,000	150,000,000	0	0	150,000,000	150,000,000	0	0.00%		150,000,000



# PMR Operational Report

## RESULTS MATRIX

### IMPACTS

No information available for this section

# PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

## IMPLEMENTATION STATUS AND LEARNING

No Information available for the section