

PMR Operational Report

Operation Number	ES-L1135	Chief of Operations Validation Date	10/16/20
Year- PMR Cycle	First period Jan-Jun 2020	Division Chief Validation Date	
Last Update	10/13/20	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data

Operation Profile

Operation Name	Strengthening the Climate Change Resilience in El Salvador's Coffee Forests	Loan Number	4870/OC-ES
Executing Agency	MINISTERIO DE AGRICULTURA Y GANADERIA	Sector/Subsector	AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL TECHNOLOGY ADOPTION
Team Leader	SALAZAR, LINA PIEDAD	Overall Stage	Approved/Pending prior Legislative Approval
Operation Type	Loan Operation	Country	El Salvador
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA DE EL SALVADOR		

Environmental and Social Safeguards

Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
ES-L1135	45,000,000	45,000,000	0	0	45,000,000	45,000,000	0	0.00%	45,000,000
Aggregated	45,000,000	45,000,000	0	0	45,000,000	45,000,000	0	0.00%	45,000,000

Expense Categories by Loan Contract (cumulative values)

PMR Operational Report

RESULTS MATRIX

IMPACTS

No information available for this section

PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

PMR Operational Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories

Stakeholder Priorities