

PMR Public Report

Operation Number	BO-L1190	Chief of Operations Validation Date	04/19/21
Year- PMR Cycle	Second period Jan-Dec 2020	Division Chief Validation Date	05/03/21
Last Update	04/13/21	Country Representative Validation Date	05/13/21
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Electricity Infrastructure Expansion Program	Loan Number	4633/BL-BO
Executing Agency	MINISTERIO DE ENERGÍAS	Sector/Subsector	ENERGY-ENERGY EFFICIENCY AND RENEWABLE ENERGY IN END USE
Team Leader	BALLON LOPEZ, SERGIO ENRIQUE	Overall Stage	Approved/Pending Signature
Operation Type	Loan Operation	Country	Bolivia
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA DE BOLIVIA		

Environmental and Social Safeguards

Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating	Satisfactory	Date of approval	
Safeguard Performance Rating - Rationale	El Contrato de Préstamo no ha sido firmado por el Prestatario y no se ha arrancado ninguna actividad relacionada. La operación fue aprobada con sus respectivos evaluaciones y planes de gestión ambiental y social y procesos de consulta significativa, todos en cumplimiento pleno con las políticas de salvaguardias.		

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
BO-L1190	78,000,000	78,000,000	0	0	78,000,000	78,000,000	0	0.00%	78,000,000
Aggregated	78,000,000	78,000,000	0	0	78,000,000	78,000,000	0	0.00%	78,000,000

Expense Categories by Loan Contract (cumulative values)

PMR Public Report

RESULTS MATRIX

General Development Objectives

No information available for this section

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

PMR Public Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories