

# PMR Public Report

<b>Operation Number</b>	BR-L1527	<b>Chief of Operations Validation Date</b>	04/06/21
<b>Year- PMR Cycle</b>	Second period Jan-Dec 2020	<b>Division Chief Validation Date</b>	04/07/21
<b>Last Update</b>	03/26/21	<b>Country Representative Validation Date</b>	04/08/21
<b>PMR Validation Stage</b>	Validated by Representative		

## Basic Data

### Operation Profile

<b>Operation Name</b>	Fiscal Management Modernization Project of the State of Paraná - PROFISCO II PR	<b>Loan Number</b>	4951/OC-BR
<b>Executing Agency</b>	SECRETARIA DE ESTADO DA FAZENDA	<b>Sector/Subsector</b>	REFORM / MODERNIZATION OF THE STATE-FISCAL POLICY FOR SUSTAINABILITY AND GROWTH
<b>Team Leader</b>	MARIA CRISTINA MAC DOWELL	<b>Overall Stage</b>	Effective/Pending Eligibility
<b>Operation Type</b>	Loan Operation	<b>Country</b>	Brazil
<b>Lending Instrument</b>	Investment Loan	<b>Convergence related Operation(s)</b>	
<b>Borrower</b>	ESTADO DO PARANA		

## Environmental and Social Safeguards

<b>Impacts Category</b>	C	<b>Was/Were the objective(s) of this operation reformulated?</b>	NO
<b>Safeguard Performance Rating</b>		<b>Date of approval</b>	
<b>Safeguard Performance Rating - Rationale</b>			

## Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
BR-L1527	50,000,000	50,000,000	5,000,000	0	55,000,000	50,000,000	0	0.00%	50,000,000
<b>Aggregated</b>	<b>50,000,000</b>	<b>50,000,000</b>	<b>5,000,000</b>	<b>0</b>	<b>55,000,000</b>	<b>50,000,000</b>	<b>0</b>	<b>0.00%</b>	<b>50,000,000</b>

## Expense Categories by Loan Contract (cumulative values)

## PMR Public Report

### RESULTS MATRIX

#### General Development Objectives

**General Development Objectives Nbr. 1:** Disminución de la relación del déficit fiscal primario y el PIB estatal

**Observation:** Fórmula de cálculo: Valor del resultado primario como porcentaje del PIB Línea de Base: -0,67 Resultado Primario (2017) = BRL\$ - 2.281 millones PIB (2017) = BRL\$ 420.070 millones

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
1.0	Resultado Primario / PIB-PR	%	0.67	2017	-	P	-0.22
						A	

#### Details

**Means of verification:** Informe del Tesoro -SEFA/PR

**Pro-Gender** No **Pro-Ethnicity** No

The General Development  
bjective indicator target is  
expected to be observed by  
the operation's "Fully  
Justified" date  
inConvergence (CO)

**General Development Objectives Nbr. 2:** Incremento de la relación entre la recaudación tributaria y el PIB estatal

**Observation:** Fórmula de cálculo: Valor de la recaudación tributaria al final del proyecto/PIB del año correspondiente. Línea de Base: Recaudación tributaria (2018) = R\$ 34.565,3 millones PIB (2018) = R\$438.563 millones

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
2.0	Recaudación Tributaria/PIB-PR	%	7.88	2018	-	P	7.92
						A	

#### Details

**Means of verification:** Informe Administración Tributaria SEFA/PR

**Pro-Gender** No **Pro-Ethnicity** No

The General Development  
bjective indicator target is  
expected to be observed by  
the operation's "Fully  
Justified" date  
inConvergence (CO)

## PMR Public Report

### RESULTS MATRIX

#### General Development Objectives

**General Development Objectives Nbr. 3:** Disminución de la relación de la deuda corriente neta y el PIB estatal

**Observation:** Fórmula de cálculo: Valor de la Deuda Corriente / PIB del año correspondiente Línea de Base: Deuda Corriente (2018) = R\$ 14.251 millones PIB (2018) = R\$438.563 millones

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
3.0	Deuda Corriente Neta (DCL) / PIB-PR	%	325.00	2018	-	P	3.21
						A	
Details							
Means of verification: Informe del Tesoro -SEFA/PR							
Pro-Gender	No			Pro-Ethnicity	No		
The General Development objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO)							
	No						

## PMR Public Report

### RESULTS MATRIX

#### Specific Development Objectives

**Specific Development Objectives Nbr. 1:** Aumento de la relación entre las metas de planificación estratégicas que fueron cumplidas y el total de metas planificadas

**Observation:** Comparación Antes - Después

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	2025	EOP 2025
1.0	Cantidad de Metas cumplidas / total de metas planificadas	%	36.84	2018	P	36.84	42.11	47.62	56.52	70.83		70.83
					A							
Details												
Means of verification: Informe de Evaluación del Contrato de Gestión – SEFA/PR												
Pro-Gender		No			Pro-Ethnicity			No				

**Specific Development Objectives Nbr. 2:** Disminución de la relación entre el costo para recaudar y la recaudación tributaria

**Observation:** Comparación Antes - Después

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	2025	EOP 2025
2.0	Presupuesto de funcionamiento de la SEFA/PR / recaudación tributaria total	%	1.43	2018	P	1.43	1.42	1.41	1.40	1.39		1.39
					A							
Details												
Means of verification: Balance Sintético del Estado PR -SEFA/PR												
Pro-Gender		No			Pro-Ethnicity			No				

**Specific Development Objectives Nbr. 3:** Reducción de la discrepancia entre el presupuesto planificado y el presupuesto ejecutado

**Observation:** Comparación Antes - Después

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	2025	EOP 2025
3.0	Presupuesto ejecutado / presupuesto planeado	%	17.11	2018	P	17.11	15.89	14.66	12.71	10.00		10.00
					A							
Details												
Means of verification: Balance Sintético del Estado PR y Ley de Presupuestaria Anual – LOA - SEFA/PR												
Pro-Gender		No					Pro-Ethnicity		No			

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

## Component Nbr. 1 Gestão fazendária e transparência fiscal

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 2025	2020	EOP 2025
1.1	1.1 - Modelo de gobernanza institucional implantado	Modelo	P	0	1	0	2,969,736.42
			P(a)	0	1	0	2,969,736.42
			A	0	0	0	0
1.2	1.2 - Modelo de gestión estratégica de personas en la SEFA/PR implantado	Modelo	P	0	1	0	2,001,315.78
			P(a)	0	1	0	2,001,315.78
			A	0	0	0	0
1.3	1.3 – Modelo de gestión de TI implantado	Modelo	P	0	1	0	15,711,052.54
			P(a)	0	1	0	15,711,052.54
			A	0	0	0	0
1.4	1.4 Mecanismos de transparencia y ciudadanía fiscal implantado	Mecanismos	P	0	2	0	723,684.01
			P(a)	0	2	0	723,684.01
			A	0	0	0	0

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

## Component Nbr. 2 Administración tributaria y contencioso fiscal

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 2025	2020	EOP 2025
2.1	2.1 - Modelo de gestión de política tributaria implantado	Modelo	P	0	1	0	852,631.46
			P(a)	0	1	0	852,631.46
			A	0	0	0	0
2.2	2.2 - Sistema de catastro y de documentos fiscales electrónicos implantado	Sistema	P	0	1	0	1,901,683.9
			P(a)	0	1	0	1,901,683.9
			A	0	0	0	0
2.3	2.3 - Sistema de gestión de los documentos fiscales electrónicos implantado	Sistema	P	0	1	0	336,841.63
			P(a)	0	1	0	336,841.63
			A	0	0	0	0
2.4	2.4 – Modelo de gestión de la cobranza tributaria implantado	Modelo	P	0	1	0	2,257,894.74
			P(a)	0	1	0	2,257,894.74
			A	0	0	0	0
2.5	2.5 – Modelo de gestión de la acción fiscal implantado	Modelo	P	0	1	0	1,123,421.37
			P(a)	0	1	0	1,123,421.37
			A	0	0	0	0
2.6	2.6 - Modelo de fiscalización de los contribuyentes implantado	Modelo	P	0	1	0	1,979,473.27
			P(a)	0	1	0	1,979,473.27
			A	0	0	0	0
2.7	2.7 - Sistema de auto regularización del contribuyente implantado	Sistema	P	0	1	0	4,803,947.79
			P(a)	0	1	0	4,803,947.79
			A	0	0	0	0
2.8	2.8 - Sistema de control de créditos acumulados y de restitución de tributos implantado	Sistema	P	0	1	0	1,324,736.84
			P(a)	0	1	0	1,324,736.84
			A	0	0	0	0
2.9	2.9 - Modelo de gestión del contencioso fiscal implantado	Modelo	P	0	1	0	3,836,842.11
			P(a)	0	1	0	3,836,842.11
			A	0	0	0	0
2.10	2.10 - Modelo de servicios al contribuyente implantado	Modelo	P	0	1	0	1,426,210.47
			P(a)	0	1	0	1,426,210.47
			A	0	0	0	0
2.11	2.11 - Sistema de gestión tributaria implantado	Sistema	P	0	1	0	3,738,157.73
			P(a)	0	1	0	3,738,157.73
			A	0	0	0	0

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

## Component Nbr. 3 Administración financiera y gasto público

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 2025	2020	EOP 2025
3.1	3.1 - Modelo de planificación presupuestaria orientado por resultados implantado	Modelo	P	0	1	0	1,040,789.24
			P(a)	0	1	0	1,040,789.24
			A	0	0	0	0
3.2	3.2 - Sistema de gestión contable, presupuestaria, financiera y patrimonial implantado	Sistema	P	0	2	0	5,630,262.89
			P(a)	0	2	0	5,630,262.89
			A	0	0	0	0
3.3	3.3 Sistema de gestión de haberes implantado	Sistema	P	0	1	0	289,473.58
			P(a)	0	1	0	289,473.58
			A	0	0	0	0
3.4	3.4 - Modelo de gestión de costos de los servicios públicos implantado	Modelo	P	0	1	0	755,262.89
			P(a)	0	1	0	755,262.89
			A	0	0	0	0
3.5	3.5 Sistema de gestión de la deuda pública implantado	Sistema	P	0	1	0	1,606,581.34
			P(a)	0	1	0	1,606,581.34
			A	0	0	0	0

## Other Cost

	A1 - Gestão do Projeto	P			0	297,000
		P(a)			0	270,000
		A			0	0
	A2 -Monitoramento e Avaliação	P			0	480,600
		P(a)			0	420,000
		A			0	0

## Total Cost

	Total Cost	P			0	55,087,600
		P(a)			0	55,000,000
		A			0	0

**CHANGES TO THE MATRIX**

No information available for this section



# PMR Public Report

## IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories