

PMR Public Report

Operation Number	CO-G1017	Chief of Operations Validation Date	04/20/21
Year- PMR Cycle	Second period Jan-Dec 2020	Division Chief Validation Date	04/20/21
Last Update	04/20/21	Country Representative Validation Date	04/20/21
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Program of Drinking Water and Sanitation for the Department of La Guajira	Loan Number	GRT/CF-18453-CO
Executing Agency	MINISTERIO DE VIVIENDA, CIUDAD Y TERRITO RIO	Sector/Subsector	WATER AND SANITATION-WATER SUPPLY RURAL AND PERI-URBAN
Team Leader	ORELLANA AREVALO, EDGAR R.	Overall Stage	Approved/Pending Signature
Operation Type	Investment Grants	Country	Colombia
Lending Instrument		Convergence related Operation(s)	
Borrower			

Environmental and Social Safeguards

Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating	Satisfactory	Date of approval	
Safeguard Performance Rating - Rationale	El proyecto todavía no ha iniciado ejecución de actividades en terreno. El primer desembolso se realizará en diciembre de 2021.		

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
CO-G1017	5,000,000	5,000,000	0	0	5,000,000	5,000,000	0	0.00%	5,000,000
Aggregated	5,000,000	5,000,000	0	0	5,000,000	5,000,000	0	0.00%	5,000,000

Expense Categories by Loan Contract (cumulative values)

PMR Public Report

RESULTS MATRIX

General Development Objectives

No information available for this section

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

PMR Public Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories