

# PMR Public Report

<b>Operation Number</b>	JA-L1043	<b>Chief of Operations Validation Date</b>	04/07/21
<b>Year- PMR Cycle</b>	Second period Jan-Dec 2020	<b>Division Chief Validation Date</b>	04/30/21
<b>Last Update</b>	03/30/21	<b>Country Representative Validation Date</b>	05/04/21
<b>PMR Validation Stage</b>	Validated by Representative		

## Basic Data

### Operation Profile

<b>Operation Name</b>	Citizen Security and Justice Program III	<b>Loan Number</b>	3191/OC-JA
<b>Executing Agency</b>	MINISTRY OF NATIONAL SECURITY	<b>Sector/Subsector</b>	SOCIAL INVESTMENT-CITIZEN SAFETY
<b>Team Leader</b>	DE SIMONE, FRANCESCO	<b>Overall Stage</b>	Fully Disbursed
<b>Operation Type</b>	Loan Operation	<b>Country</b>	Jamaica
<b>Lending Instrument</b>	Investment Loan	<b>Convergence related Operation(s)</b>	
<b>Borrower</b>	JAMAICA		


## Environmental and Social Safeguards

<b>Impacts Category</b>	C	<b>Was/Were the objective(s) of this operation reformulated?</b>	NO
<b>Safeguard Performance Rating</b>		<b>Date of approval</b>	
<b>Safeguard Performance Rating - Rationale</b>			

## Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
JA-L1043	20,000,000	20,000,000	0	0	20,000,000	20,000,000	20,000,000	100.00%	0
Aggregated	20,000,000	20,000,000	0	0	20,000,000	20,000,000	20,000,000	100.00%	0

## Expense Categories by Loan Contract (cumulative values)



## PMR Public Report

### RESULTS MATRIX

#### General Development Objectives

**General Development Objectives Nbr. 0:** Enhanced citizen security and justice in target communities

**Observation:**

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
0.0	Murders in CSJP target communities	Annual rate per 100,000 residents	50.50	2012	-	P	40.40
						A	
Details							
Pro-Gender	No	Pro-Ethnicity			No		
The General Development objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO)	No						

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
0.1	Shootings in parishes with CSJP target communities.	Annual rate per 100,000 residents	53.00	2012	-	P	39.50
						A	
Details							
Pro-Gender	No	Pro-Ethnicity			No		
The General Development objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO)	No						

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
0.2	Perception of safety at night by residents in CSJP target communities	% respondents reporting feeling safe	74.00	2012	-	P	79.00
						A	
Details							
Pro-Gender	No	Pro-Ethnicity			No		
The General Development objective indicator target is	No						

## PMR Public Report

### RESULTS MATRIX

#### General Development Objectives

expected to be observed by  
the operation's "Fully  
Justified" date  
in Convergence (CO)

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
0.4	Perception that the courts provide justice quickly and help crime victims	% of respondents reporting that the courts provide justice quickly and help crime victims	15.50	2012	-	P	24.20
						A	

#### Details

<b>Pro-Gender</b>  The General Development objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO)	No           No	<b>Pro-Ethnicity</b>  No
---	--	--------------------------------

## PMR Public Report

### RESULTS MATRIX

#### Specific Development Objectives

Specific Development Objectives Nbr. 0: Improved behaviors for non-violent gender-responsive conflict resolution in target communities

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.0	Target communities with gang interruption activities that achieved ceasefire agreements that were sustained for at least 6 months.	% of communities	0.00	2013	P			60.00
					A		67.74	67.74
Details								
Pro-Gender		No	Pro-Ethnicity		No			
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.1	Persons who reportedly avoided certain areas of their own community because of fear of crime (in CSJP target communities).	% of respondents	22.00	2013	P			18.00
					A		31.60	31.60
Details								
Pro-Gender		No	Pro-Ethnicity		No			
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.2	Witnesses to crime who talked to police about the last crime they witnessed in their community in the past year (in CSJP target communities).	% of respondents	21.00	2013	P			27.00
					A		33.55	33.55
Details								
Pro-Gender		No	Pro-Ethnicity		No			
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.3	Use of coercive parenting strategies by participants in target communities.	% of respondents	69.00	2013	P			59.00
					A		0.00	0.00
Details								
Pro-Gender		No	Pro-Ethnicity		No			
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
0.4	CDC Community Safety Plans in target communities that include findings from women's safety audits and action plans to address the findings.	% of CDC Safety Plans	0.00	2013	P			100.00
					A		50.00	50.00
Details								

## PMR Public Report

### RESULTS MATRIX

#### Specific Development Objectives

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

**Specific Development Objectives Nbr. 1:** Increased equitable labour market attachment among female and male youth of target communities

**Observation:**

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
1.0	Group 1 (most job-ready ) participants who obtain a job through services / support.	%	10.00	2013	P		15.00
					A	50.68	50.68

#### Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
1.2	Group 1 and 2: beneficiaries receiving support who are in their final year and complete secondary or tertiary education.	%	90.00	2013	P		90.00
					A	100.00	100.00

#### Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
1.4	Group 2 (intermediate job-readiness) for HEART-certified Level 1 & 2 participants who move to Level 3.	%	25.00	2013	P		56.00
					A	60.50	60.50

#### Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
1.6	Group 3 (low job-readiness) pre-vocational participants who pass the eligibility test for HEART level 1.	%	45.00	2013	P		64.00
					A	46.10	46.10

#### Details

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
1.9	New community enterprises that are still in operation at least one year after receiving support (e.g. training, grant).	%	0.00	2013	P		40.00
					A	0.00	0.00

## PMR Public Report

### RESULTS MATRIX

#### Specific Development Objectives

Details			
Pro-Gender	No	Pro-Ethnicity	No

**Specific Development Objectives Nbr. 2:** Increased use of effective gender-responsive community and alternative justice services in target communities

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
2.0	New mediation cases settled in target communities.	% of new cases settled	0.00	2013	P			67.00
					A		0.00	0.00

Details			
Pro-Gender	No	Pro-Ethnicity	No

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
2.1	Restorative justice cases in which an agreement is reached (in target communities).	% of cases	0.00	2013	P			50.00
					A		95.11	95.11

Details			
Pro-Gender	No	Pro-Ethnicity	No

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	EOP 2020
2.2	Juveniles selected for the Child Diversion Program (in pilot locations) who complete the requirements.	% of juveniles	0.00	2013	P			75.00
					A		0.00	0.00

Details			
Pro-Gender	No	Pro-Ethnicity	No

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Improved knowledge and attitudes of individuals (m/f), families and groups to resolve conflicts in target communities

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 2020	2020	EOP 2020
1.1	Training courses provided to community members on parenting	# of parenting workshops	P		125		347,040
			P(a)	4	125	73,606.94	1,316,617.77
			A	4	125	45,121.57	1,288,132.4
1.2	Training courses provided to community members on healthy gender norms.	# of training courses	P		150		373,413.14
			P(a)	23	828	2,000	756,033.56
			A	23	828	26,945.57	780,979.13
1.3	Counselling / psycho-social support provided to victims/witnesses of violence (including domestic violence).	# of sessions by participant	P		350		2,916,725
			P(a)	300	11,507	200,000	669,704
			A	93	11,300	4,278	473,982
1.4	Violence interruption services provided (e.g. gang interruption).	# of communities in which viol	P		50		2,448,375
			P(a)	48	230	412,718	3,944,275.48
			A	48	230		3,531,557.48
1.5	Violence prevention and conflict resolution education and training provided in schools.	# of workshops	P		250		108,993
			P(a)		163		1,016,189.94
			A	0	175	0	1,127,113.92
1.6	Social marketing for awareness and attitude change to promote 'culture of lawfulness' (e.g. to address violent gender norms, anti-snitch culture).	# of campaigns developed & del	P		15		3,331,614
			P(a)	3	28	133,548.18	749,390.24
			A	3	28	31,324.19	647,166.25
1.7	Community events to improve citizen-police relations conducted.	# of events	P		20		174,548
			P(a)		47		19,500
			A	0	46	0	966
1.8	Crisis intervention activities conducted (including but not limited to violence and gang interruption).	# of interventions	P		30		713,044
			P(a)		33		434,147.92
			A	0	37	0	322,176
1.9	Satisfaction surveys conducted and monitored for each type of training or intervention.	# of interventions with satisf	P		40		136,086
			P(a)		12		0
			A	0	12	0	0
1.10	Women's Health Survey (incl a module on violence against women) designed and implemented.	# of surveys	P		1		200,000
			P(a)		1		196,916
			A	0	1	0	171,674
1.11	Case Management System Implemented		P		1		500,000
			P(a)		0		137,075
			A	0	0	0	191,115

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 2 Increased capacity of community governance mechanisms to address gender-responsive safety issues in target communities

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 2020	2020	EOP 2020
2.1	Training and technical assistance provided to female and male community leaders and residents to improve community governance capacity on needs assessment and strategic planning.	# of Community Profile trainin	P		30		729,651.5
			P(a)		19	50,000	50,000
			A	0	10	0	0
2.2	Training and technical assistance provided to female and male community leaders and residents to improve community governance capacity on operations.	# of CDCs receiving operations	P		50		729,651.5
			P(a)		116		884,418.06
			A	0	165		809,706.76
2.3	Gender-responsive Community infrastructure (situational crime prevention project and multi-purpose centres) built or renovated.	# of small infrastructure (sit	P		15		1,354,212
			P(a)	3	29	671,382	2,953,248
			A	5	31	246,148.63	2,528,014.63
2.4	Community gender-responsive safety plans developed with safety audits for vulnerable groups.	# of community safety plans de	P		40		169,769
			P(a)	15	40	120,000	475,161
			A	0	25	14,698.72	369,859.72
2.5	Advocacy campaigns developed and implemented for gender-responsive community safety plans.	# of advocacy campaigns by CDC	P		15		98,239
			P(a)		14		0
			A	0	18	0	0
2.6	Peace-building through cultural and sporting activities.	# of cultural/ sporting events	P		25		223,773
			P(a)		26		51,107.45
			A	0	21	0	7,164
2.7	Coordination at the local level among MDAs and with CDCs/CBOs.	# of events held to facilitate	P		50		137,635
			P(a)		34		26,010.67
			A	0	35	0	2,221



## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

## Component Nbr. 3 Increased equitable vocational, cognitive and social skills of female and male target community members (m/f)

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 2020	2020	EOP 2020
3.1	Technical assistance delivered on case management system for job training / placement.	# of workshops	P		20		257,408
			P(a)		21	10,000	10,000
			A	0	26	0	0
3.2	Vocational training provided to targeted male beneficiaries.	# of male participants	P		1,125		913,363
			P(a)	150	1,904	150,000	3,350,023.8
			A	225	1,979	65,036.76	3,265,060.56
3.3	Vocational training provided to targeted female beneficiaries.	#of female participants	P		760		913,363
			P(a)	150	1,115	118,738	3,317,010.8
			A	170	1,135	100,337.84	3,298,610.64
3.4	Support for access to tertiary education provided to male beneficiaries.	# of males attending tertiary	P		125		568,478.5
			P(a)		275		687,615.76
			A	0	290	0	735,515.76
3.5	Support for access to tertiary education provided to female beneficiaries.	# of females attending tertiar	P		125		568,478.5
			P(a)		446		403,013.4
			A	0	445	0	450,913.4
3.6	Support for access to secondary education provided to male beneficiaries.	# of students	P		375		375,000
			P(a)		386	1,500	82,743.82
			A	0	578	0	81,243.82
3.7	Support for access to secondary education provided to female beneficiaries.	# of students	P		375		375,000
			P(a)		442	1,500	82,743.82
			A	0	546	0	81,243.82
3.8	Remedial education provided in or outside communities, with integrated and life-skills training for male participants.	# of male participants	P		750		2,373,459
			P(a)	75	588	100,000	1,447,423.8
			A	0	513	38,232.54	1,385,656.34
3.9	Remedial education provided in or outside communities, with integrated and life-skills training for female participants.	# of female participants	P		750		2,373,459
			P(a)	75	323	100,000	1,441,026.8
			A	0	248	100,337.84	1,441,364.64

## Component Nbr. 4 Increased equitable access to on-the-job training and employment by female and male target community residents (m/f)

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 2020	2020	EOP 2020
4.1	Job-seeking, placement, and training services provided to female and male target beneficiaries.	# female and male participants	P		500		428,797
			P(a)	73	2,822		277,034.04
			A	73	2,822	9,246.71	241,799.71
4.2	On-the-job or work orientation apprenticeship/internships provided for male youth, with emphasis on life skills and high-demand occupations.	# of beneficiaries	P		500		2,117,122.5
			P(a)	31	1,345	48,692.5	3,612,236
			A	28	1,342	248,625.39	3,812,168.89
4.3	On-the-job or work orientation apprenticeship/internships provided for female youth, with emphasis on life skills and high-demand occupations.	# of beneficiaries	P		500		2,155,186
			P(a)	16	1,278	48,692.5	3,612,236
			A	16	1,278	176,290.6	3,739,834.1
4.4	Business development services (BDS) provided for female and male community residents in entrepreneurship; emphasis on high-demand sectors.	# of female and # of male clie	P		20		122,165
			P(a)		8	17,481	35,740
			A	0	1	15,068.75	33,327.75

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 5 Increased capacity of service providers to provide gender-responsive justice services to target community members (m/f)

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 2020	2020	EOP 2020
5.1	Victim Services expanded and serving new female and male clients in target communities.	# of new clients	P		2,860		662,043
			P(a)	72	2,119	55,381	512,856.25
			A	61	2,108	85,431.44	542,906.69
5.2	Dispute Resolution Foundation services expanded and serving new female and male clients in target communities.	# of new clients	P		5,100		595,332
			P(a)		1,000		130,550
			A	0	0	0	0
5.3	Dispute Resolution Foundation services expanded and conducting new mediation cases in target communities.	# of new mediation cases in target communities	P		1,250		183,478
			P(a)		10		52,174
			A	0	0	0	0
5.4	Child Diversion pilot designed and operational in target communities (female/male).	# of new participants	P		200		323,913
			P(a)		0		126,930.97
			A	51	51	214,510.76	285,800.73
5.5	Restorative Justice services designed and operational in target communities.	# of new female participants in target communities	P		500		58,174
			P(a)	798	4,064		5,217
			A	1,796	5,062	0	0
5.6	Technical assistance and resources provided to Victim Services entities (female/male).	# of new TA sessions	P		25		63,913
			P(a)		9		20,226
			A	0	7	0	0
5.7	Technical assistance and resources provided to Legal Aid Council (female/male) members.	# of persons trained	P		300		9,565
			P(a)	220	1,508	29,110.85	29,110.85
			A	175	1,463	22,931.68	22,931.68
5.8	Technical assistance and resources provided to (female and male) Justices of the Peace service entities.	# of persons trained	P		580		84,869
			P(a)	320	2,950	60,000	650,163.64
			A	560	3,190	66,630.43	656,794.07
5.9	Technical assistance and resources provided to DRF for training police & justice (female and male) officials.	# of public officials	P		200		78,261
			P(a)	112	426		13,712
			A	112	426	0	0
5.10	Technical assistance and resources provided to Restorative Justice Programme.	# of public officials	P		20		175,218
			P(a)	24	83	350,774	2,671,408.53
			A	18	77	492,717.09	2,813,351.62
5.11	Technical assistance and resources provided to Child Diversion Programme.	# of court professionals trained	P		200		106,957
			P(a)		0		23,032.18
			A	0	0	152,659.73	170,609.91
5.12	Training provided to volunteers (female/male) & facilitators (female/male), and leaders (female/male) in community justice services.	# of volunteers trained	P		820		259,044
			P(a)	280	1,301	42,877	147,035.67
			A	292	1,313	5,554.05	109,712.72
5.13	Technical assistance provided to the Social Justice Consortium (within MoJ) to support delivery of services and human rights compliance.	# workshops	P		200		204,260
			P(a)		0		40,000
			A	0	0	0	0

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 6 Increased access to gender-responsive justice services by target community residents (m/f)

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 2020	2020	EOP 2020
6.1	Sensitization training and material provided to target community residents (female/male) and justice system officials (female/male) on community justice services.	# of events	P		25		84,610
			P(a)	2	61		272,928.41
			A	5	64	12,753.11	342,583.52
6.2	Service points expanded/renovated; mobile service units provided in target communities.	# of service points expanded /	P		18		436,704
			P(a)	26	91	50,000	702,462.56
			A	18	83	354,948.2	1,007,410.76
6.3	Outreach conducted (rights-based culture and awareness of services) in target communities.	# of campaigns	P		5		50,000
			P(a)		1		230,591.38
			A	0	0	16,172.41	144,222.92

## Other Cost

	Monitoring and Evaluation	P				
		P(a)				0
		A			240,143	2,433,279
	Audit	P				
		P(a)				0
		A			0	84,612
	Transition Plan	P				
		P(a)				0
		A			245,157	361,448
	Programme Management	P				
		P(a)				0
		A			384,877	3,995,196
	Operational Costs	P				
		P(a)				0
		A			172,291	2,558,195

## Total Cost

	Total Cost	P				31,635,389.64
		P(a)			2,848,001.97	37,667,042.57
		A			3,588,470.01	46,347,622.34

## CHANGES TO THE MATRIX

Section	Name	Type of Change	Subtype	Modified By	Entered in the System
Output	Advocacy campaigns developed and implemented for gender-responsive community safety plans.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Business development services (BDS) provided for female and male community residents in entrepreneurship; emphasis on high-demand sectors.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Case Management System Implemented	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Child Diversion pilot designed and operational in target communities (female/male).	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Community gender-responsive safety plans developed with safety audits for vulnerable groups.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Coordination at the local level among MDAs and with CDCs/CBOs.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Counselling / psycho-social support provided to victims/witnesses of violence (including domestic violence).	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Crisis intervention activities conducted (including but not limited to violence and gang interruption).	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Gender-responsive Community infrastructure (situational crime prevention project and multi-purpose centres) built or renovated.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Job-seeking, placement, and training services provided to female and male target beneficiaries.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	On-the-job or work orientation apprenticeship/internships provided for female youth, with emphasis on life skills and high-demand occupations.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
		Modify contribution to CRF Indicator	Flag contribution to CRF indicator	FRANCESCOT	03/24/2021
	On-the-job or work orientation apprenticeship/internships provided for male youth, with emphasis on life skills and high-demand occupations.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
		Modify contribution to CRF Indicator	Flag contribution to CRF indicator	FRANCESCOT	03/24/2021

## CHANGES TO THE MATRIX

Section	Name	Type of Change	Subtype	Modified By	Entered in the System
Output	Outreach conducted (rights-based culture and awareness of services) in target communities.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Peace-building through cultural and sporting activities.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Remedial education provided in or outside communities, with integrated and life-skills training for female participants.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Remedial education provided in or outside communities, with integrated and life-skills training for male participants.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Restorative Justice services designed and operational in target communities.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Satisfaction surveys conducted and monitored for each type of training or intervention.	Modify Output	Modify Financial Historical Actual	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Sensitization training and material provided to target community residents (female/male) and justice system officials (female/male) on community justice services.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Service points expanded/renovated; mobile service units provided in target communities.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Social marketing for awareness and attitude change to promote 'culture of lawfulness' (e.g. to address violent gender norms, anti-snitch culture).	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Support for access to secondary education provided to female beneficiaries.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Support for access to secondary education provided to male beneficiaries.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Support for access to tertiary education provided to female beneficiaries.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Support for access to tertiary education provided to male beneficiaries.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Technical assistance and resources provided to (female and male) Justices of the Peace service entities.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021

## CHANGES TO THE MATRIX

Section	Name	Type of Change	Subtype	Modified By	Entered in the System
Output	Technical assistance and resources provided to Child Diversion Programme.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Technical assistance and resources provided to DRF for training police & justice (female and male) officials.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
		Modify contribution to CRF Indicator	Flag contribution to CRF indicator	FRANCESCOD	03/24/2021
	Technical assistance and resources provided to Legal Aid Council (female/male) members.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Technical assistance and resources provided to Restorative Justice Programme.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
		Modify contribution to CRF Indicator	Flag contribution to CRF indicator	FRANCESCOD	03/24/2021
	Technical assistance and resources provided to Victim Services entities (female/male).	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Technical assistance delivered on case management system for job training / placement.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Training and technical assistance provided to female and male community leaders and residents to improve community governance capacity on operations.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Training courses provided to community members on healthy gender norms.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Training courses provided to community members on parenting	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
			Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	ROCHELLES	03/22/2021
			Modify Physical Historical Actual	ROCHELLES	03/22/2021
	Training provided to volunteers (female/male) & facilitators (female/male), and leaders (female/male) in community justice services.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Victim Services expanded and serving new female and male clients in target communities.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021

## CHANGES TO THE MATRIX

Section	Name	Type of Change	Subtype	Modified By	Entered in the System
Output	Violence interruption services provided (e.g. gang interruption).	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Violence prevention and conflict resolution education and training provided in schools.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Vocational training provided to targeted female beneficiaries.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Vocational training provided to targeted male beneficiaries.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021
	Women's Health Survey (incl a module on violence against women) designed and implemented.	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ROCHELLES	03/26/2021
			Modify Financial Historical Actual	ROCHELLES	03/26/2021

# PMR Public Report

## IMPLEMENTATION STATUS AND LEARNING

### Lesson Learned - Categories

Others - Organizational and Managerial Dimensions