

PMR Operational Report

Operation Number	CO-L1248	Chief of Operations Validation Date	4/20/2021
Year- PMR Cycle	Second period Jan-Dec 2020	Division Chief Validation Date	4/20/2021
Last Update	06/04/21	Country Representative Validation Date	4/20/2021
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile			
Operation Name	Program to improve sustainability of the health system in Colombia with an inclusive approach.	Loan Number	5170/OC-CO
		Sector/Subsector	HEALTH-HEALTH FINANCING
Executing Agency	MINISTERIO DE SALUD PUBLICA	Overall Stage	Approved/Pending Financial System Registration
Team Leader	CARDONA RIVADENEIRA, JAIME EDUARDO	Country	Colombia
Operation Type	Loan Operation	Convergence related Operation(s)	CO-J0011
Lending Instrument	Investment Loan		
Borrower	REPUBLICA DE COLOMBIA		

Objective

Improve sustainability of the SGSSS to preserve coverage, equity, and financial protection, as well as improve the population’s health. Specific objectives: (i) controlling the spending on health services and technologies not financed by the UPC; (ii) improving the system efficiency and (iii) increasing migrant population and its receiving communities effective health coverage.


Environmental and Social Safeguards

Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source				Available Funds (US\$)				
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
CO-L1248	150,000,000	150,000,000	0	2,210,900	152,210,900	150,000,000	0	0.00%	150,000,000
CO-J0011	9,625,000	9,625,000	0	0	9,625,000	9,625,000	0	0.00%	9,625,000
Aggregated	159,625,000	159,625,000	0	2,210,900	161,835,900	159,625,000	0	0.00%	159,625,000

Expense Categories by Loan Contract (cumulative values)



PMR Operational Report

RESULTS MATRIX

IMPACTS

No information available for this section

PMR Operational Report

RESULTS MATRIX
OUTCOMES

No information available for this section

PMR Operational Report

RESULTS MATRIX

OUTCOMES

Financial amounts planned and achieved for each disbursement-linked indicators

No information available for this section

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned

Categories

- Project Design
- Intra/Inter Coordination
- Stakeholder Priorities