

PMR Public Report

Operation Number	HO-L1093	Chief of Operations Validation Date	10/20/21
Year- PMR Cycle	First period Jan-Jun 2021	Division Chief Validation Date	
Last Update	09/30/21	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data

Operation Profile

Operation Name	Social Protection System Support Program I	Loan Number	3371/BL-HO
Executing Agency	SECRETARÍA DE DESARROLLO E INCLUSIÓN SOCIAL, GOBIERNO DE LA REPÚBLICA DE HONDURA	Sector/Subsector	SOCIAL INVESTMENT-POVERTY ALLEVIATION
Team Leader	O'CONNELL, LESLEY DEANNE	Overall Stage	Fully Disbursed
Operation Type	Loan Operation	Country	Honduras
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA DE HONDURAS		


Environmental and Social Safeguards

Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
HO-L1093	109,870,000	109,870,000	10,987,000	0	120,857,000	109,870,000	109,870,000	100.00%	0
Aggregated	109,870,000	109,870,000	10,987,000	0	120,857,000	109,870,000	109,870,000	100.00%	0

Expense Categories by Loan Contract (cumulative values)



PMR Public Report

RESULTS MATRIX

General Development Objectives

General Development Objectives Nbr. 0: Acumulación de capital humano y reducción en la intensidad de la pobreza en familias beneficiarias que viven en situación de pobreza

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
0.0	Pobreza: Brecha de pobreza (PG) de los beneficiarios del programa	%	49.62	2013	2014	P	455.00
						A	43.47

Details

Means of verification: Encuesta Nacional de Hogares

Pro-Gender No **Pro-Ethnicity** No

The General Development
bjective indicator target is
expected to be observed by
the operation's "Fully
Justified" date
in Convergence (CO)

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
0.1	Educación: Niños beneficiarios de 13 a 15 que terminaron al menos seis grados en educación básica	%	71.12	2013	2021	P	82.00
						A	69.98

Details

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono BVM

Pro-Gender No **Pro-Ethnicity** No

The General Development
bjective indicator target is
expected to be observed by
the operation's "Fully
Justified" date
in Convergence (CO)

	Hombres					P	80.00
						A	66.90
	mujeres					P	83.00
						A	73.39

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
--	-----------	-----------------	----------	---------------	------------------------------	--	--------

PMR Public Report

RESULTS MATRIX

General Development Objectives

0.2	Educación: Niños en aldeas seleccionadas de 15 a 18 años que terminaron la educación básica completa (9°)	%	23.41	2013	2021	P	31.00
						A	23.09

Details

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono BVM

Pro-Gender No **Pro-Ethnicity** No

The General Development
bjective indicator target is
expected to be observed by
the operation's "Fully
Justified" date
in Convergence (CO)

No

	Hombres				P	27.00
					A	18.32
	Mujeres				P	32.00
					A	28.41

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
0.3	Salud: Porcentaje de mujeres embarazadas beneficiarias que recibieron control prenatal durante el primer trimestre del embarazo	%	65.35	2013	2014	P	73.00
						A	70.93

Details

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono BVM

Pro-Gender No **Pro-Ethnicity** No

The General Development
bjective indicator target is
expected to be observed by
the operation's "Fully
Justified" date
in Convergence (CO)

No

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
0.4	Nutrición: Prevalencia de anemia en niños de cuatro años o menos beneficiarios del programa	%	44.07	2013	2014	P	34.00
						A	37.94

Details

PMR Public Report

RESULTS MATRIX

General Development Objectives

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono Vida Mejor

Pro-Gender	No	Pro-Ethnicity	No
The General Development bjective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO)			

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr. 0: Educacion

Observation:

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
0.0	Tasa neta de matrícula del primer y segundo ciclo de educación básica.	%	84.51	2013	P			88.00
					A	96.70	0.00	96.70

Details

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono BVM

Pro-Gender	No	Pro-Ethnicity	No
	Hombres		
		P	
		A	96.50
			0.00
	Mujeres		
		P	
		A	96.90
			0.00

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
0.1	Tasa neta de matrícula del tercer ciclo de educación básica.	%	30.51	2013	P			37.00
					A	32.91	0.00	32.91

Details

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono BVM

Pro-Gender	No	Pro-Ethnicity	No
	Hombres		
		P	
		A	32.52
			0.00
	Mujeres		
		P	
		A	36.36
			0.00

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
0.2	Tasa de asistencia escolar de educación básica.	%	78.20	2013	P			85.00
					A	89.80	0.00	89.80

Details

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono BVM

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

	Hombres				P				85.00
					A	88.90	0.00	0.00	88.90
	Mujeres				P				85.00
					A	90.80	0.00	0.00	90.80

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
0.3	Tasa de promoción escolar de los alumnos inscritos en el IHER en las aldeas focalizadas.	%	51.70	2013	P				64.00
					A	98.00	0.00	0.00	98.00

Details

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono BVM

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

	Hombres				P				54.00
					A	99.00	0.00	0.00	99.00
	Mujeres				P				76.00
					A	97.00	0.00	0.00	97.00

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
0.4	Número de Alumnos matriculados en los módulos de Tercer Ciclo apoyados por el programa en Aldeas focalizadas	Numero de alumnos	0.00	2013	P				22,500.00
					A	22,290.00	0.00	0.00	22,290.00

Details

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono BVM

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

	Hombres				P				10,250.00
					A	10,915.00	0.00	0.00	10,915.00
	Mujeres				P				14,250.00
					A	11,375.00	0.00	0.00	11,375.00

Specific Development Objectives Nbr. 1: Salud

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
1.0	Porcentaje de mujeres beneficiarias (15-49 años de edad) que recibieron por lo menos cuatro	%	77.02	2013	P				82.00

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

1.0	atenciones prenatales en su embarazo más reciente por personal calificado en los últimos dos años.	%	77.02	2013	A	86.60	0.00	0.00	86.60
-----	--	---	-------	------	---	-------	------	------	-------

Details

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono BVM

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
1.1	Porcentaje de mujeres beneficiarias que recibieron cuidado de post-parto por personal calificado antes de los diez días después de su parto más reciente en los dos últimos años.	%	56.38	2013	P			66.00
					A	91.60	0.00	91.60

Details

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono BVM

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
1.2	Niños 12-23 meses beneficiarios identificados con vacunación completa para su edad.	numero de niños	44.18	2013	P			50.00
					A	0.00	0.00	0.00

Details

Means of verification: Encuesta de hogares de la evaluación de Impacto del Bono BVM

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

Specific Development Objectives Nbr. 2: Eficacia y efectividad del Programa Bono 10,000

Observation:

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
2.0	Porcentaje de hogares participantes que son pobres extremos.	%	72.64	2013	P			80.00
					A	99.90	0.00	99.90

Details

Means of verification: Encuesta Permanente de Hogares

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
2.1	Porcentaje de hogares en pobreza extrema en	%	31.76	2015	P			45.00

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

2.1	zonas rurales que reciben el BVM.	%	31.76	2015	A	71.95	0.00	0.00	71.95
Details									
Means of verification: Encuesta Permanente de Hogares									
Pro-Gender		No			Pro-Ethnicity		No		
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
2.2	Antigüedad de la base de datos de beneficiarios. (número de años de rezago=año actual –año en el que fue capturada la información).	años	5.30	2015	P				3.30
					A	5.00	0.00	0.00	5.00
Details									
Means of verification: Sistema de Información Gerencial									
Pro-Gender		No			Pro-Ethnicity		No		
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
2.3	Porcentaje de hogares participantes rurales que han recibido al menos una transferencia a través de un mecanismo alternativo de pago.	%	15.00	2015	P				30.00
					A	0.00	0.00	0.00	0.00
Details									
Means of verification: Sistema de Información Gerencial									
Pro-Gender		No			Pro-Ethnicity		No		
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
2.4	Número de pagos realizado en el año calendario a hogares participantes.	pagos	3.00	2015	P				4.00
					A	2.00	0.00	0.00	2.00
Details									
Means of verification: Sistema de Información Gerencial									
Pro-Gender		No			Pro-Ethnicity		No		
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
2.5	Pertinencia de la información de corresponsabilidades en salud (meses promedio de antigüedad de la información utilizada para emitir la planilla de pago).	meses	10.00	2015	P				6.00
					A	18.00	0.00	0.00	18.00
Details									

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

Means of verification: Sistema de Información Gerencial

Pro-Gender		No	Pro-Ethnicity		No				
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
2.6	Pertinencia de la información de corresponsabilidades en educación (meses promedio de antigüedad de la información utilizada para emitir la planilla de pago).	meses	8.00	2015	P				4.00
					A	9.00	0.00	0.00	9.00

Details

Means of verification: Sistema de Información Gerencial

Pro-Gender		No	Pro-Ethnicity		No				
Indicator		Unit of Measure	Baseline	Baseline Year		2019	2020	2021	EOP 2021
2.7	Porcentaje de hogares que recibe el primer pago del año que recibe todos los pagos.	%	75.60	2015	P				85.00
					A	96.13	0.00	0.00	96.13

Details

Means of verification: Sistema de Información Gerencial

Pro-Gender		No	Pro-Ethnicity		No				
-------------------	--	----	----------------------	--	----	--	--	--	--

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 COMPONENTE 1. Transferencias Monetarias Condicionadas

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2021	EOP 2021	2021	EOP 2021
1.1	Número de personas en hogares que reciben transferencias monetarias	# of beneficiaries	P		938,000		77,805,000
			P(a)		903,501	108,157.36	77,795,014.01
			A		808,277	0	77,686,856.65

Component Nbr. 2 COMPONENTE 2. Fortalecimiento de la oferta de servicios de tercer ciclo de educación básica con énfasis en zonas rurales focalizadas

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2021	EOP 2021	2021	EOP 2021
2.1	Centros de Educación Básica con Instalaciones de Tercer Ciclo Construidas	Número de Escuelas	P		150		17,445,358
			P(a)	26	252	2,020,784	13,950,980.36
			A	25	54	788,330.46	12,718,526.82
2.2	Centros de Educación Básica con Instalaciones de Tercer Ciclo Equipadas con Mobiliario	Número de Escuelas	P		251		409,090
			P(a)	37	517	7,468	992,999.67
			A	0	480	0	985,531.67
2.3	Centros de Educación Básica que ofrecen servicios de tercer ciclo en convenio con el IHER	Número de Centros	P		231		12,000,000
			P(a)		275		11,474,551
			A		275		11,434,208
2.4	Número de centros educativos que reportan verificación de corresponsabilidades mediante el SACE de acuerdo con los cronogramas del nuevo RO.	Número de centros educativos	P		7,200		2,455,852
			P(a)		7,200	45,000	2,179,898.98
			A		7,745	0	2,134,898.98
2.5	Informes de Evaluación Operativa y de Resultados de la Estrategia de Expansión del Tercer Ciclo	Informes de evaluacion	P		3		75,000
			P(a)		2		49,834
			A		2		49,454
2.6	Centros de Educación Básica con Instalaciones de Tercer Ciclo Equipadas con Tecnologia educativa	Numero de centros educativos	P		150		915,800
			P(a)	2	173	39,816	1,467,365.54
			A	0	171	0	1,427,549.54

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 3 COMPONENTE 3. Fortalecimiento Institucional

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2021	EOP 2021	2021	EOP 2021
3.1	Número de fichas del RUP levantadas.	Número de fichas	P		50,000		670,000
			P(a)		81,640		711,847
			A		98,810		683,712
3.2	Consultorías para mejorar procesos de focalización y administración del padrón de beneficiarios.	Número de consultorias	P		2		70,000
			P(a)		2		40,000
			A		2		40,781
3.3	Número de centros de salud que reportan verificación de corresponsabilidades mediante el sistema del RENPI al menos una vez al semestre.	Número de centros de salud	P		1,246		569,729
			P(a)		1,246	63,000	885,929.98
			A		1,069	0	822,929.98
3.4	Personal operativo de gestion para la implementacion del programa Bono Vida Mejor en la SSIS.	Número de guias de familia	P		657		3,540,999
			P(a)		910	99,011	7,051,025.54
			A		910		6,952,014.54
3.5	Mancomunidades con procesos de verificación de corresponsabilidad de salud descentralizados.	Número de mancomunidades	P		6		305,724
			P(a)		6		437,210
			A		6		271,650
3.6	Talleres de capacitación en temas de género.	Número de talleres	P		10		76,000
			P(a)		42		223,595
			A		42		223,505
3.7	Informe de revisión técnica de cumplimiento de corresponsabilidades.	Número de informes	P		4		288,064
			P(a)		1		50,867
			A		1		50,867
3.8	Encuesta de evaluación de Impacto (seguimiento)	Número de informes	P		1		1,000,000
			P(a)		1		975,297
			A		1		962,013

Other Cost

	Gestion de la operacion	P				2,494,838
		P(a)			142,065	2,817,595.92
		A			20,102.56	2,695,633.48

Total Cost

	Total Cost	P				120,857,000
		P(a)			2,525,301.36	121,104,011
		A			808,433.02	119,140,131.66

CHANGES TO THE MATRIX

No information available for this section

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
1	Mitigated		N/A
	Response actions		
	1.1	Management Strategy	Status
		-	
	1.2	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
2	Mitigated		N/A
	Response actions		
	2.1	Management Strategy	Status
		-	
	2.2	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
3	Mitigated		N/A
	Response actions		
	3.1	Management Strategy	Status
		-	
	3.2	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
4	Mitigated		N/A
	Response actions		
	4.1	Management Strategy	Status
		-	

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
	4.2	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
5	Mitigated		N/A
	Response actions		
	5.1	Management Strategy	Status
		-	
	5.2	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
6	Inactive		N/A
	Response actions		
	6.1	Management Strategy	Status
		-	
	6.2	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
7	Inactive		N/A
	Response actions		
	7.1	Management Strategy	Status
		-	
	7.2	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
8	Mitigated		N/A

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
	Response actions		
	8.1	Management Strategy	Status
		-	
	8.2	Management Strategy	Status
		-	
	8.3	Management Strategy	Status
		-	
	8.4	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
9	Inactive		N/A
	Response actions		
	9.1	Management Strategy	Status
		-	
	9.2	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
10	Inactive		N/A
	Response actions		
	10.0	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
11	Mitigated		N/A
	Response actions		
	11.0	Management Strategy	Status

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
		-	
Risk ID	Risk Status		Risk Taxonomy
12	Mitigated		N/A
	Response actions		
	12.1	Management Strategy	Status
		-	
	12.2	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
13	Mitigated		N/A
	Response actions		
	13.1	Management Strategy	Status
		-	
	13.2	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
14	Active		N/A
	Response actions		
	14.0	Management Strategy	Status
		-	

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Environmental and Social Factors
Others - Organizational and Managerial Dimensions