

PMR Public Report

Operation Number	TT-L1060	Chief of Operations Validation Date	10/25/21
Year- PMR Cycle	First period Jan-Jun 2021	Division Chief Validation Date	
Last Update	10/20/21	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data

Operation Profile

Operation Name	Support for Vulnerable Populations Affected by Coronavirus in Trinidad and Tobago	Loan Number	5218/OC-TT
Executing Agency	MINISTRY OF SOCIAL DEVELOPMENT AND FAMILY SERVICES	Sector/Subsector	SOCIAL INVESTMENT-POVERTY ALLEVIATION
Team Leader	HO-A-SHU, IAN	Overall Stage	Effective/Pending Eligibility
Operation Type	Loan Operation	Country	Trinidad and Tobago
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	TRINIDAD AND TOBAGO		


Environmental and Social Safeguards

Impacts Category	C	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
TT-L1060	0	0	0	0	0	0	0	0.00%	0
Aggregated	0	0	0	0	0	0	0	0.00%	0

Expense Categories by Loan Contract (cumulative values)



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

PMR Public Report

RESULTS MATRIX

General Development Objectives

No information available for this section

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr. 0: To support minimum income for the vulnerable affected by the coronavirus in the immediate period and during the recovery.

Observation: Means of Verification: Administrative Reports from the Ministry of Social Development and Family Services

Indicator		Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
0.0	Percentage of vulnerable households covered by extraordinary cash transfers funded by the project	%	0.00	2020	P	10.00	25.00	43.00	43.00
					A				
Details									
Pro-Gender		No	Pro-Ethnicity		No				
Indicator		Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
0.1	Percentage of pre-existing beneficiary households of the Food Support Program that receive emergency/extraordinary transfers as part of the strategy to counter the impacts of COVID-19	%	0.00	2020	P	30.00	50.00	100.00	100.00
					A				
Details									
Pro-Gender		No	Pro-Ethnicity		No				
Indicator		Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
0.2	Percentage of pre-existing beneficiary households of the School Nutrition Program that receive emergency/extraordinary cash transfers from the Food Support Program as part of the strategy to counter the impacts of COVID-19	%	0.00	2020	P	40.00	65.00	100.00	100.00
					A				
Details									
Pro-Gender		No	Pro-Ethnicity		No				
Indicator		Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
0.3	Percentage of individuals in the roster of the Senior Citizens Pension that receive cash transfers during the period of the COVID-19 emergency	%	97.00	2020	P	98.00	99.00	100.00	100.00
					A				
Details									
Pro-Gender		No	Pro-Ethnicity		No				
Indicator		Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
0.4	Percentage of individuals in the roster of the Disability Assistance Grant that receive cash transfers during the period of the COVID-19	%	97.00	2020	P	98.00	99.00	100.00	100.00
					A				

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

0.4	emergency	%	97.00	2020					
Details									
Pro-Gender	No				Pro-Ethnicity	No			

Specific Development Objectives Nbr. 1: To support the vulnerable population from the informal sector not on rosters of transfer programs who lost informal labor income as a result of COVID-19

Observation: Means of Verification: Administrative Reports from the Ministry of Social Development and Family Services

Indicator		Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
1.0	Percentage of households with individuals who were retrenched, terminated or lost income due to the COVID-19 crisis and are not registered with the National Insurance Service who receive temporary transfers from the Food Support Program	%	0.00	2020	P	15.00	20.00	52.00	52.00
					A				
Details									
Pro-Gender		No	Pro-Ethnicity		No				

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Component 1. Protection using existing cash transfer program

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2021	EOP 2023	2021	EOP 2023
1.1	Current beneficiaries on existing food program roster received emergency cash transfers from the Food Support Program as part of the strategy to counter the impacts of COVID-19	Households	P	14,424	25,101	2,600,000	4,524,551
			P(a)		0		0
			A		0		0
1.2	Beneficiaries on School Feeding Program received emergency cash transfers from the Food Support Program as part of the strategy to counter the impacts of COVID-19	Households	P	5,548	20,500	1,000,000	3,695,203
			P(a)		0		0
			A		0		0
1.3	Senior citizens on existing roster received emergency cash transfers from the Food Support Program as part of the strategy to counter the impacts of COVID-19	Individuals	P	832	2,906	150,000	523,818
			P(a)		0		0
			A		0		0
1.4	Disabled persons on existing rosters received emergency cash transfers from the food support program as part of the strategy to counter the impacts of COVID-19	Individuals	P	277	500	50,000	90,127
			P(a)		0		0
			A		0		0

Component Nbr. 2 Component 2. Protection for the vulnerable population not on the rosters of transfer program, working in the informal sector

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2021	EOP 2023	2021	EOP 2023
2.1	Informal labor beneficiaries received cash grants from the Food Support Program as part of the strategy to counter impacts of COVID-19	Households	P	8,110	39,233	3,154,000	15,257,321
			P(a)		0		0
			A		0		0

Other Cost

	Project Administration, Evaluation and Auditing	P			46,000	358,981
		P(a)				0
		A				0

Total Cost

	Total Cost	P			7,000,000	24,450,001
		P(a)				0
		A				0

CHANGES TO THE MATRIX

No information available for this section

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
1	Active		Social Environment
	Response actions		
	1.0	Management Strategy	Status
		-	

PMR Public Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories

Intra/Inter Coordination