

# PMR Public Report

Operation Number	BO-L1190	Chief of Operations Validation Date	04/06/22						
Year- PMR Cycle	Second period Jan-Dec 2021	Division Chief Validation Date	04/26/22						
Last Update	04/06/22	Country Representative Validation Date	05/12/22						
PMR Validation Stage	Validated by Representative								
Basic Data									
Operation Profile									
Operation Name	Electricity Infrastructure Expansion Program	Loan Number	4633/BL-BO						
Executing Agency	MINISTERIO DE ENERGIAS	Sector/Subsector	ENERGY-ENERGY EFFICIENCY AND RENEWABLE ENERGY IN END USE						
Team Leader	BALLON LOPEZ, SERGIO ENRIQUE	Overall Stage	Approved/Pending Signature						
Operation Type	Loan Operation	Country	Bolivia						
Lending Instrument	Investment Loan	Convergence related Operation(s)							
Borrower	REPUBLICA DE BOLIVIA								
Environmental and Social Safeguards									
Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO						
Safeguard Performance Rating	Satisfactory	Date of approval							
Safeguard Performance Rating - Rationale	El Contrato de Préstamo no ha sido firmado por el Prestatario y no se ha arrancado ninguna actividad relacionada. La operación fue aprobada con sus respectivos evaluaciones y planes de gestión ambiental y social y procesos de consulta significativa, todos en cumplimiento pleno con las políticas de salvaguardias.								
Financial Data									
	Total Cost and Source					Available Funds (US\$)			
Operations	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Amount
BO-L1190	78,000,000	78,000,000	0	0	78,000,000	78,000,000	-	0.00%	78,000,000
Aggregated	78,000,000	78,000,000	0	0	78,000,000	78,000,000	-	0.00%	78,000,000
Expense Categories by Loan Contract (cumulative values)									

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

RESULTS MATRIX
General Development Objectives

RESULTS MATRIX

Specific Development Objectives

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

No information available for this section



IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories