


PMR Public Report

Operation Number	PN-L1150	Chief of Operations Validation Date	11/15/22
Year- PMR Cycle	First period Jan-Jun 2022	Division Chief Validation Date	
Last Update	11/03/22	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		
Basic Data			
Operation Profile			
Operation Name	Resilient Urban Watershed Program	Loan Number	4704/OC-PN
Executing Agency	MUNICIPIO DE PANAMÁ	Sector/Subsector	WATER AND SANITATION-URBAN DRAINAGE
Team Leader	GARZONIO, OMAR DARIO	Overall Stage	Effective/Pending Eligibility
Operation Type	Loan Operation	Country	Panama
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA DE PANAMA		
Environmental and Social Safeguards			
Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating	Satisfactory	Date of approval	
Safeguard Performance Rating - Rationale	La operación ha sido aprobada por la Dirección del Banco en cumplimiento con las políticas y no ha iniciado ejecución ni realizado acciones que incidan en su desempeño. Es préstamo está en espera de aprobación por parte de la del gobierno de Panamá.		

Financial Data									
	Total Cost and Source					Available Funds (US\$)			
Operations	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Amount
PN-L1150	100,000,000	85,000,000	4,700,000	0	104,700,000	85,000,000	-	0.00%	85,000,000
Aggregated	100,000,000	85,000,000	4,700,000	0	104,700,000	85,000,000	-	0.00%	85,000,000
Expense Categories by Loan Contract (cumulative values)									



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

RESULTS MATRIX
General Development Objectives

RESULTS MATRIX
Specific Development Objectives
RESULTS MATRIX
OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

No information available for this section

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
3	Active		Institutional Environment
	Response Actions		
	3.1	Management Strategy	Status
		MITIGATE	ACTIVE

Risk ID	Risk Status		Risk Taxonomy
6	Active		Social Environment
	Response Actions		
	6.1	Management Strategy	Status
		MITIGATE	ACTIVE

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories