



Results Matrix

Outcomes

Outcome:	1 Environmental and Social impact of the operation mitigated						
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
1.1 Action plan designed to mitigate the risks identified in the environmental and social assessments.		# plan	1.00	2021	Action plan	P	1.00
						P(a)	
						A	

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Support for the review and complementation of Environmental and Social Impact Studies						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
1.1 Environmental and social impact studies of the strategic environmental corridor revised		# assessment report	0	2021	Environmental and Social Impact Studies revised	P	0	0	1	1	P	0	60000	30000	90000	Sustainable Energy and Climate Change	RIN	
						P(a)	0	0	1	1	P(a)	0	60000	30000	90000			
						A	0			0	A	0			0			
1.2 Public consultations to indigenous population carried out		Public consultations (#)	0	2021	Minutes of public consultation	P	0	0	1	1	P	0	0	10000	10000	Sustainable Energy and Climate Change	RIN	
						P(a)	0	0	1	1	P(a)	0	0	10000	10000			
						A	0			0	A	0			0			
2 Financial Structuring of the operation						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
2.1 Diagnostics and assessments completed	Initial diagnosis of the financial viability of the project.	Diagnostics (#)	0	2021	Consultant report	P	0	1	0	1	P	0	20000	0	20000	Sustainable Energy and Climate Change	RIN	
						P(a)	0	1	0	1	P(a)	0	20000	0	20000			
						A	0			0	A	0			0			

Other Cost

Total Cost

	2021	2022	2023	Total Cost
P		\$80,000.00	\$40,000.00	\$120,000.00
P(a)		\$80,000.00	\$40,000.00	\$120,000.00
A				

CRF Indicator

Standard Output Indicator