



Operation Number: **JA-T1174**
TCM Cycle: **TCM Period 2019**
Last Update: **1/28/2020**

Inter-American Development Bank - IDB

Results Matrix

Outcomes

Outcome:	1 Increased knowledge through South-South Cooperation in the development and success of Electronic
	CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Intraregional Knowledge Exchange						Physical Progress			Financial Progress			Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2019	EOP		2019	EOP			
1.1 Participants in intraregional exchange receiving advisory services	Intraregional Knowledge Exchange	Individuals (#)				P	6	6		P			None	CTY
						P(a)	6	6		P(a)	0			
						A	7	7		A	15923.68	15923.68		

Other Cost

Total Cost

	2019	Total Cost
P		
P(a)		
A	\$15,923.68	\$15,923.68

CRF Indicator Standard Output Indicator