



Operation Number: **NI-L1080**
Year- PMR Cycle: **Second period Jan-Dec 2013**
Last Update: **6/6/2014**
PMR Validation Stage: **Validated by Representative**

Chief of Operations validation date: **06/17/2014**
Division Chief validation date: **06/17/2014**
Country Representative validation date: **07/09/2014**

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Credit Access to Rural Productive Chains	Loan Number:	3042/BL-NI
Executing Agency (EA):	BANCO DE FOMENTO A LA PRODUCCION (BANCO PRODUZCAMOS)		
Team Leader:	Chamorro,Armando	Sector/Subsector:	SMALL AND MEDIUM ENTERPRISE
Operation Type:	Loan Operation	Overall Stage:	Disbursing (From eligibility until all the loans are closed).
Lending Instrument:	Investment Loan	Country:	NICARAGUA
Borrower:	REPUBLICA DE NICARAGUA	Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
NI-L1080	\$20,000,000.00	\$20,000,000.00	\$0.00	\$0.00	\$20,000,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
NI-L1080	\$20,000,000.00	\$0.00	0.00%	\$20,000,000.00

Environmental and Social Safeguards

Main Operation	
Impacts Category:	B13
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Results Matrix

Impacts

No information related to this operation.

Outcomes

No information related to this operation.

Outputs: Annual Physical and Financial Progress

No information related to this operation.

Changes to the Matrix

No information related to this operation.