



Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	EMPRESA PUBLICA METROPOLITANA DEL METRO DE QUITO (EPMQ)				
Sector:	TRANSPORT-PUBLIC TRANSPORT (BUS / TRAIN / CABLE). INFRASTRUCTURE AND EQUIPMENT				
Loan Number(s):	2882/OC-EC	Current Approved Amount:	100.000.000,00	Original IDB:	100.000.000,00
Stage:	Approved	Disbursed Amount to Date:		Current IDB:	100.000.000,00
Operation Type:	INV - Investment	% Disbursed:		Pari-passu:	100,00
Related Operation(s):	EC-T1260, EC-L1124	Balance:	100.000.000,00	Co-Financing/Country:	
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	100.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation	
Project Environmental and Social Impact Category: A	() Was the objective(s) of this project reformulated?	Validated by Division Chief:	08-oct-2013
		Validated by Country Representative:	10-oct-2013



Accumulated Progress as of 2013

Accumulated Progress



Outcomes

- No information available



PROGRESS MONITORING REPORT

EC-L1111 - Quito Metropolitan Urban Transport System
2013 1º period closed in (31-Oct-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness
Last Update: 07/10/2013

Outputs: Annual Physical and Financial Progress 2013

- No information available