





Informe Resumido

Datos Básicos del Proyecto		Fondos Disponibles (US\$)	Costo total y Fuente
Agencia Ejecutora (AE):	Ministerio de Transporte y Aviación		
Sector:	TRANSPORT		
Número(s) de Préstamo:	2682/OC-BH;2683/OC-BH	Monto Aprobado Actual:	50.000.000,00
Etapas:	Approved	Monto Desembolsado a la fecha:	15.250.000,00
Tipo de Operación:	HIB - Operación Híbrida	% Desembolsado:	30,50
Operación(es) Relacionada(s):	RG-P1400, RG-P1442	Saldo:	34.750.000,00
Subtipo de Operación:	HIB - Operación Híbrida		
		BID Original:	50.000.000,00
		Actual BID:	50.000.000,00
		Pari-passu:	100,00
		Co-financiamiento/País:	
		Estimado Original:	50.000.000,00
		Período de Amortización (meses):	174

Categoría de Impacto Ambiental y Social del Proyecto	Reformulación	Validación
Categoría de Impacto Ambiental y Social del Proyecto: B13	() ¿El objetivo (s) del proyecto fue reformulado?	Validado por el Jefe de División: 25-sep-2013 Validado por Representante de País: 08-oct-2013




Progreso Acumulado al 2013



INFORME DE SEGUIMIENTO DE PROGRESO

BH-L1027 - Programa de Reforma del Transporte Aéreo
2013 1º período con cierre al (31-oct-2013)

Progreso Acumulado



Resultados

- No hay información disponible

Productos: Progreso Físico y Financiero Anual 2013

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
Conditions for First Tranche (\$15 million)									
Macroeconomic framework of the borrower and program objectives alingned	framework				1,00				
Policy on the Aviation Sector Reform (White Paper), approved by Cabinet, separating policy making, regulatory and operational functions.	Cabinet Approval				1,00				1,00
White Paper provides for the creation of an independent and autonomous Civil Aviation Authority, responsible for technical regulation of the aviation sector.	Independent CAA				1,00				1,00
White paper provides for the transfer of all responsibilities for airports operaiton and Air Traffic Control operation to the Airport Authority .	Vested Airport Authority				1,00				1,00
White Paper provides for the assignment of responsibility for accident and incident investigation to a newly created body, completely independent from the regulator and operator.	Responsibility assigned to a newly created body for accident investigation				1,00				1,00
Guidelines for a comprehensive strategy for Family Islands airport optimization to satisfy the new aviation sector policy and obligations of the Airport Authority.	Approved strategy for Family Islands airport				1,00				1,00
Approval by the Ministry of Tourism and Aviation of bidding documents for the procurement of the new radar equipment for LPIA according to ICAO standards.	Approved bidding documents				1,00				1,00
Environment, Health and Safety and Emergency Preparedness standards and procedures for airports, under preparation	Development of Health, safety and emergency standards				1,00				1,00
Hazardous Cargo Management Procedures, under preparation.	Development of Harzrdous Cargo Management Procedures				1,00				1,00
Standards for energy and water-use conservation in airports under preparation	Development of conservation measures				1,00				1,00

INFORME DE SEGUIMIENTO DE PROGRESO

BH-L1027 - Programa de Reforma del Transporte Aéreo
2013 1º período con cierre al (31-oct-2013)

Banco Interamericano de Desarrollo - BID

Oficina de Planificación Estratégica y Efectividad en el Desarrollo
Última Actualización del PMR: 20/09/2013

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
Conditions for Second Tranche (\$32.5) million									
The macroeconomic framework of the Borrower and Program objectives are aligned.	Aligned macro economic framework				1,00				1,00
Legislation to implement Policy on the Aviation Sector Reform (included in the White Paper), approved by Parliament, and in implementation.	Legislation approved				1,00				
CAA created by MTA and operational for three months with responsibility over regulation of the aviation sector and ability to charge for its services, with defined organizational structure, lines of responsibility approved and allocated annual budget, and adequate staff to meet its responsibility.	CAA and MTA created.				1,00				
AA has been assigned responsibility to operate and develop all government owned airports and manage ATC operations in The Bahamas control airspace, with defined organizational structure and lines of responsibility revenue strategy in place to meet its financial obligations and adequate staff.	AA assigned responsibility for all government airports				1,00				
Establishment by Cabinet of a unit and procedures for the independent investigation of accidents and incidents at airports under Bahamian Jurisdiction and within The Bahamas control airspace and the unit is operational for at least three months.	Accident Unit established				1,00				
New financial structure in place to implement the policies for (i) a financially stable CAA with sufficient resources to meet its responsibilities (ii) An AA that operates on a commercial basis over five airports (iii) Adequate GBH budget allocations for other airports in the Family Islands.	New financial structure in place				1,00				
Comprehensive strategy for Family Islands airport optimization to satisfy the new aviation sector policy and obligations of the AA, finalized and approved by Cabinet, including timeline for and resources for its implementation.	Optimized strategy for family islands				1,00				
Acquisition, installment and operation of new radar equipment for LPIA (Nassau airport).	Radar Installed				1,00				

INFORME DE SEGUIMIENTO DE PROGRESO

BH-L1027 - Programa de Reforma del Transporte Aéreo
2013 1º período con cierre al (31-oct-2013)

Banco Interamericano de Desarrollo - BID

Oficina de Planificación Estratégica y Efectividad en el Desarrollo
Última Actualización del PMR: 20/09/2013

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
Seven (7) airports (Nassau, Freeport, Marsh Harbour Abaco, North Eleuthera, San Salvador, Governor's Harbor and Exuma & Moss Town) comply with the established Environment, Health and Safety and Emergency Preparedness standards.	7 airports comply with safety standards				7,00				
Seven (7) airports (Nassau, Freeport, Marsh Harbour Abaco, North Eleuthera, San Salvador, comply with the established hazardous cargo management procedures.	Number of airports comply with hazardous cargo management procedures				7,00				
Standards for energy and water use and conservation in airports, approved by MoTA	Conservation standards approved				1,00				
Technical Cooperation component (\$2.5 million)									
Consultancy study: Institutional framework design	number of consultancies				1,00				1.400.000,00
Consultancy study: Airport Optimization	Number of consultants hired				1,00				810.000,00
Program Execution Unit including monitoring and evaluation	cost					35.000,00			290.000,00
TOTAL						35.000,00			2.500.010,00