



Operation Number: **SU-L1039**
Year- PMR Cycle: **Second period Jan-Dec 2014**
Last Update: **4/23/2015**
PMR Validation Stage: **Validated by Representative**

Chief of Operations validation date: **04/23/2015**
Division Chief validation date: **04/30/2015**
Country Representative validation date: **05/01/2015**

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Support for the Implementation of the EBS Investment Plan	Loan Number:	3403/OC-SU
Executing Agency (EA):	ENERGIEBEDRIJ VEN SURINAME		
Team Leader:	Echeverría Echeverría,Carlos Bladimir	Sector/Subsector:	ENERGY SECTOR REHABILITATION AND EFFICIENCY
Operation Type:	Loan Operation	Overall Stage:	Disbursing (From eligibility until all the loans are closed).
Lending Instrument:	Investment Loan	Country:	SURINAME
Borrower:	REPUBLIC OF SURINAME	Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
SU-L1039	\$33,000,000.00	\$33,000,000.00	\$0.00	\$0.00	\$33,000,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
SU-L1039	\$33,000,000.00	\$0.00	0.00%	\$33,000,000.00

Environmental and Social Safeguards

Main Operation	
Impacts Category:	B
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Results Matrix

Impacts

No information related to this operation.

Outcomes

No information related to this operation.

Outputs: Annual Physical and Financial Progress

No information related to this operation.

Changes to the Matrix

No information related to this operation.