

Results Matrix																				
Outcomes																				
Outcome:	1 Build a robust and efficient Monitoring, Report & Verification (MRV) system for Barbados, under the Transparency requirements of the Paris Agreement																			
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP										
1.1 The quality of MRV systems tracking results related to low-GHG development and GHG emissions mitigation is		Platform	0.00	2021	Link to the platform	P	0.00	0.00	1.00	1.00										
						P(a)	0.00	0.00	0.00	0.00										
						A	0.00			0.00										
CRF Indicator																				
Outputs: Annual Physical and Financial Progress																				
1 1 - Improvement of Barbados' GHG Inventory						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	2025	EOP		2022	2023	2024	2025	EOP	Theme	Fund	Flags
1.1 Training products developed	Completed training products developed. Barbados's GHG Emissions Inventory requires training material to be updated	Products (#)	0	2022	Uploaded material for Workshop in convergence	P	0	2	3	0	5	P	0	100000	50000	111364	261364	Climate Change	FMM	
						P(a)	0	0	0	0	0	P(a)	0	0	0	0	0			
						A	0				0	A								
1.2 Training workshops delivered	Training of men/women delivered. After a preliminary stakeholder mapping, There will be training and capacity building	Workshops (#)	0	2022	# attendants in registration	P	0	2	10	0	12	P	0	0	50000	50000	100000	Sustainable Energy and Climate Change	FMM	
						P(a)	0	0	0	0	0	P(a)	0	0	0	0	0			
						A	0				0	A								
1.3 Training institutions set-up	Training of individuals from diverse institutions delivered. The Government of Barbados will train public servants from different ministries	Institutions (#)	0	2022	# Institutions registered in workshops	P	0	1	20	0	21	P	0	0	50000	0	50000	Sustainable Energy and Climate Change	FMM	
						P(a)	0	0	0	0	0	P(a)	0	0	0	0	0			
						A	0				0	A								
1.4 New databases created	New databases created. Based on the training material and training sessions for key stakeholders in different ministries the	Databases (#)	0	2022	Database uploaded in covergence	P	0	0	0	1	1	P	0	50000	50000	0	100000	Sustainable Energy and Climate Change	FMM	
						P(a)	0	0	0	0	0	P(a)	0	0	0	0	0			
						A	0				0	A								
2 2- Improvement of the MRV system and Strengthening Barbados Transparency Framework for Compliance with the Paris Agreement						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	2025	EOP		2022	2023	2024	2025	EOP	Theme	Fund	Flags
2.1 Methodologies designed/strengthened	Methodologies designed/strengthened . Design and development of a transparency process guidelines and	Methodologies (#)	0	2022	Knowledge Deliverables uploaded	P	0	2	5	0	7	P	0	100000	0	13636	113636	Sustainable Energy and Climate Change	FMM	
						P(a)	0	0	1	0	1	P(a)	0	0	0	0	0			
						A	0				0	A								
2.2 Virtual platforms designed	Virtual platforms designed Development of an electronic tool that will calculate and track the progress towards achieving the	Platforms (#)	0	2022	MRV System proposal	P	0	0	1	0	1	P	0	0	250000	0	250000	Sustainable Energy and Climate Change	FMM	
						P(a)	0	0	1	0	1	P(a)	0	0	0	0	0			
						A	0				0	A								
2.3 Participatory mechanisms for public investment decisions and/or service production or delivery developed	National Transparency Working Group established (Gender parity will be monitored)	Participatory Mechanisms (#)	0	2021	List of focal points of the National Transparency Working Group	P	0	0	0	1	1	P	0	0	0	0	0	Sustainable Energy and Climate Change	FMM	
						P(a)	0	0	0	0	0	P(a)	0	0	0	0	0			
						A	0				0	A								
3 3- Knowledge Management and Capacity Building on transparency of climate change action as established in the Paris Agreement						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	2025	EOP		2022	2023	2024	2025	EOP	Theme	Fund	Flags
3.1 Operational manuals developed	Operational manuals developed Production of transparency guidebooks, manuals, protocols, for reference material and training	Manuals (#)	0	2022	Manuals uploaded in Convergence	P	0	0	5	5	10	P		100000	50000	0	150000	Sustainable Energy and Climate Change	FMM	
						P(a)	0	0	0	1	1	P(a)	0	0	0	0	0			
						A	0				0	A								
3.2 Virtual platforms improved	Virtual platforms improved. Transparency Digital Platform established and operational to provide and share	Platforms (#)	0	2022	Live platform link	P	0	0	0	1	1	P	0	50000	0	0	50000	Sustainable Energy and Climate Change	FMM	
						P(a)	0	0	0	1	1	P(a)	0	0	0	0	0			
						A	0				0	A								
3.3 Training workshops delivered	Training workshops delivered Capacity building and training of persons from government, agencies, private sector and civil	Workshops (#)	0	2022	# attendees registered in workshops	P	0	0	3	5	8	P	0	0	50000	11364	61364	Sustainable Energy and Climate Change	FMM	
						P(a)	0	0	0	1	1	P(a)	0	0	0	0	0			
						A	0				0	A								

Other Cost
Project Management Costs PMC (including 20,000 of Terminal Evaluation)

	2022	2023	2024	2025	Cost
P	\$40,000.00	\$30,000.00	\$20,000.00	\$23,636.00	\$113,636.00
P(a)	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
A					

Total Cost

	2022	2023	2024	2025	Total Cost
P	\$40,000.00	\$430,000.00	\$570,000.00	\$210,000.00	\$1,250,000.00
P(a)					
A					