




## Summary Report


| Basic Data             |  | Available Funds (US\$)    |               | Total Cost and Source         |               |
|------------------------|--|---------------------------|---------------|-------------------------------|---------------|
| Executing Agency (EA): | FONDO DE ASISTENCIA ECONOMICA Y SOCIAL |                           |               |                               |               |
| Sector:                | EDUCATION                              |                           |               |                               |               |
| Loan Number(s):        | GRT/HR-12856-HA                        | Current Approved Amount:  | 10.000.000,00 | Original IDB:                 | 10.000.000,00 |
| Stage:                 | Approved                               | Disbursed Amount to Date: | 6.080.749,25  | Current IDB:                  | 10.000.000,00 |
| Operation Type:        | IGR - Investment Grants                | % Disbursed:              | 60,81         | Pari-passu:                   | 100,00        |
| Related Operation(s):  | HA-L1049                               | Balance:                  | 3.919.250,75  | Co-Financing/Country:         |               |
| Operation Subtype:     | IGR - Investment Loans                 |                           |               | Original Estimate:            | 10.000.000,00 |
|                        |  |                           |               | Amortization Period (months): |               |

| Project Environmental and Social Impact Category       | Reformulation  | Validation   |
|--|--|--|
| Project Environmental and Social Impact Category: None | ( ) Was the objective(s) of this project reformulated? | Validated by Division Chief: 15-oct-2013<br>Validated by Country Representative: 15-oct-2013 |



**Accumulated Progress as of 2013**

## Accumulated Progress



## Outcomes

- No information available



## PROGRESS MONITORING REPORT

HA-G1024 - Support for Reconfiguration of the Education Sector  
2013 1º period closed in (31-Oct-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 07/10/2013

### Outputs: Annual Physical and Financial Progress 2013

- No information available