

## Results Matrix

### Outcomes

No information related to this operation.

### Outputs: Annual Physical and Financial Progress

1 Development of relevant technical skills						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP	2018	2019	2020	EOP					
1.1 Diagnostics and assessments completed	a diagnosis about the demand for skills, and the offer and characteristics of technical training in the Central Pacific Zone	Diagnostics (#)				P		1	1	P		50000	50000	Education	SOC			
						P(a)		1	1	P(a)		50000	50000					
						A				A								
1.2 Project proposal developed	Identification and/or analysis of different alternatives for technical training	Proposals (#)				P		1	1	P		40000	40000	Education	SOC			
						P(a)		1	1	P(a)		40000	40000					
						A				A								
1.3 Launch project workshop implemented	Workshops with national and international experts to analyze the results of the studies and strengthen the MEP capacities	Workshops (#)				P		1	1	P		20000	20000	Education	SOC			
						P(a)		1	1	P(a)		20000	20000					
						A				A								
2 digital transformation at the service of relevance and educational quality						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP	2018	2019	2020	EOP					
2.1 Action plans designed	Work plan for the digital transformation of the MEP	Action Plans (#)				P		1	1	P		20000	20000	Education	SOC			
						P(a)			0	P(a)		20000	20000					
						A				A								
2.2 Implementation and Management Plan developed	Sub systems implementation plan	Plans (#)				P		2	1	3	P		60000	20000	80000	Education	SOC	
						P(a)			0	P(a)		60000	20000	80000				
						A				A								

### Other Cost

### Total Cost

	2018	2019	2020	Total Cost
P		\$80,000.00	\$130,000.00	\$210,000.00
P(a)		\$80,000.00	\$130,000.00	\$210,000.00
A				