



Operation Number: **ME-L1114**
Year- PMR Cycle: **First period Jan-Jun 2016**
Last Update: **10/7/2016**
PMR Validation Stage: **Validated by Chief of Operations**

Chief of Operations validation date: **10/10/2016**
Division Chief validation date:
Country Representative validation date:

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Multiphase Training and Employment Support Program PACE Phase III	Loan Number:	2736/OC-ME
Executing Agency (EA):	SECRETARIA DEL TRABAJO Y PREVISION SOCIAL		
Team Leader:	Kaplan,David Scott	Sector/Subsector:	HUMAN RESOURCES & WORKFORCE DEVELOPMENT
Operation Type:	Loan Operation	Overall Stage:	Disbursing (From eligibility until all the Operations are closed)
Lending Instrument:	Investment Loan	Country:	MEXICO
Borrower:	ESTADOS UNIDOS MEXICANOS		
		Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
ME-L1114	\$300,000,000.00	\$300,000,000.00	\$100,000,000.00		\$400,000,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
ME-L1114	\$300,000,000.00	\$274,896,251.40	91.63%	\$25,103,748.60


Environmental and Social Safeguards

Main Operation	
Impacts Category:	C
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Expense Categories by Loan Contract (cumulative values)



Results Matrix

Impacts

Impact:	1 Articulación entre los buscadores de empleo y empleos de calidad mejorada, en un marco de igualdad entre hombres y mujeres.								
Observation:	En la evaluación del PACE I se encontró que los participantes del programa que recibieron becas de capacitación tuvieron una probabilidad de encontrar un empleo formal 10% mayor que el grupo de control. Por esta razón se define la línea base como 10% y se								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2016		EOP
1.1 Diferencia en la tasa de colocación en empleos formales de los buscadores de empleo atendidos por el Programa de Apoyo al Empleo y las tasas para buscadores de empleo de grupos de comparación.		Porcentaje	10.00	2006	Evaluación de impacto del Programa	En la evaluación del PACE I se encontró que los	P	12.00	12.00
	participantes del programa que recibieron becas de capacitación tuvieron una probabilidad de encontrar un empleo formal 10% mayor que el grupo de control. Por esta razón se define la línea base como 10% y se					P(a)	12.00	12.00	
						A	0.00		



RF - Contribution



RF - Alignment



RF - Strategic Alignment



RF - Strategic Alignment during Execution



SI - Sector Indicator



CI - Country Indicator



PG - Pro-Gender



PE - Pro-Ethnicity

Outcomes

Outcome:	1 Eficiencia de los servicios de vinculación del Servicio Nacional de Empleo de México mejorada							
Observation:								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	EOP	
1.1 Tasa de colocación de los beneficiarios del Programa de Apoyo al Empleo		Puntos porcentuales	65.50	2012	Informes del Sistema de Información del Servicio Nacional de Empleo SISNE.	La información 2012 se reemplazará a nivel de línea base cuando se encuentre disponible.	P	65.50
							P(a)	65.50
							A	

1.2 Tasa de colocación de la modalidad orientación y consejería laboral (Bolsa de Trabajo)		Porcentaje	32.00	2012	Informes del Sistema de Información del Servicio Nacional de Empleo SISNE.	La información 2012 se reemplazará a nivel de línea base cuando se encuentre disponible.	P	32.00
							P(a)	32.00
							A	
1.3 Porcentaje de vacantes cubiertas con respecto a las vacantes registradas en Bolsa de Trabajo		Puntos porcentuales	28.00	2012	Informes del Sistema de Información del Programa de Apoyo al Empleo SISPAE.	La información 2012 se reemplazará a nivel de línea base cuando se encuentre disponible.	P	28.00
							P(a)	28.00
							A	
1.4 Promedio del cambio porcentual de salarios antes y después del tratamiento de los beneficiarios de BECATE.		Porcentaje	0.00	2012	Evaluación de impacto del programa.		P	5.00
							P(a)	5.00
							A	

- 
 RF - Contribution
- 
 RF - Alignment
- 
 RF - Strategic Alignment
- 
 RF - Strategic Alignment during Execution
- 
 SI - Sector Indicator
- 
 CI - Country Indicator
- 
 PG - Pro-Gender
- 
 PE - Pro-Ethnicity

Outputs: Annual Physical and Financial Progress

Componente 1. Intermediación y apoyos a beneficiarios para la inserción laboral.		Physical Progress			Financial Progress		
Outputs	Unit of Measure		2016	EOP		2016	EOP
Beneficiarios de apoyos para la inserción laboral	Beneficiaries (#)	P	92,051.00	800,000.00	P	40,900,000.00	374,840,000.00
		P(a)	169,758.00	1,250,761.00	P(a)	33,329,314.00	374,840,000.00
		A	173,330.00	1,084,333.00	A	16,837,301.00	329,459,907.00
Componente 2. Monitoreo, Evaluación y Encuestas de Empleo.		Physical Progress			Financial Progress		
Outputs	Unit of Measure		2016	EOP		2016	EOP
Encuestas levantadas y analizadas	Encuesta	P	5.00	24.00	P	4,000,000.00	25,000,000.00
		P(a)	2.00	31.00	P(a)	0.00	25,000,000.00
		A	0.00	22.00	A	0.00	15,080,223.00
Other Cost					2016	Cost	
Auditorias				P	\$40,000.00	\$160,000.00	
				P(a)	\$16,705.00	\$160,000.00	
				A	\$14,666.00	\$97,062.00	
Total Cost					2016	Total Cost	
				P	\$44,940,000.00	\$400,000,000.00	
				P(a)	\$33,346,019.00	\$400,000,000.00	
				A	\$16,851,967.00	\$344,637,192.00	

Changes to the Matrix

No information related to this operation.

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.