





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	BANCO DEL ESTADO				
Sector:	WATER AND SANITATION-SANITATION RURAL AND PERI-URBAN				
Loan Number(s):	GRT/WS-12360-EC	Current Approved Amount:	20.000.000,00	Original IDB:	16.850.000,00
Stage:	Approved	Disbursed Amount to Date:	6.885.540,49	Current IDB:	20.000.000,00
Operation Type:	SFW - SFW	% Disbursed:	34,43	Pari-passu:	100,00
Related Operation(s):	EC-L1081, EC-T1218, RG-P1400	Balance:	13.114.459,51	Co-Financing/Country:	
Operation Subtype:	IGR - Investment Loans			Original Estimate:	16.850.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 13-sep-2013 Validated by Country Representative: 09-oct-2013



Accumulated Progress as of 2013





PROGRESS MONITORING REPORT

EC-X1006 - Infrastructure Water and Sanitation Rural Program (PIRSA)
2013 1º period closed in (31-Oct-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness
Last Update: 07/05/2013

Outcomes

- No information available



PROGRESS MONITORING REPORT

EC-X1006 - Infrastructure Water and Sanitation Rural Program (PIRSA)
2013 1º period closed in (31-Oct-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness
Last Update: 07/05/2013

Outputs: Annual Physical and Financial Progress 2013

- No information available