



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

I. BASIC DATA (Amounts in US\$ millions)					
Country: COLOMBIA		Project Title: COMERCIALIZADORA PARA MICROEMPRESARIOS DEL ATLANTICO TC: 9904001 ATN/ME-7006-CO		Date of Donor Approval: 14-JUNIO-2000 Date of Contract Signature: 25-JULIO-2000 Date of Contract Validity: 25-JULIO-2000 Date of Eligibility for Disbursement: Original Date of Final Disbursement: 25-ENERO-2005 Current Date of Final Disbursement: 25-ENERO-2005	
Executing Agency (EA): FUNDACION MARIO SANTO DOMINGO Y OTRAS Window: 3 Has the project been reformulated: <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No (If yes see Section V)		Months in Execution from approval: from signature: Cumulative Extension of Original: Disbursement Date (months): % Deviation from original Disbursement Period:		Original TC Amount: US\$850.000 Current Amount: US\$850.000 Disbursements: % Disbursed: Counterpart: Desembolsado:	
CO Specialist: FERNANDO PALACIO Headquarters Staff Member Assigned: FERMIN VIVANCO Date of Latest Report Update: 15-JUN-2000 Date of Latest Report Review by Representative:		TC Modality: <input checked="" type="checkbox"/> NR <input type="checkbox"/> R <input type="checkbox"/> CR			
II. PROJECT IMPLEMENTATION PROGRESS (IP)					
Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HS	S	U	VU
1. Constitución de la Empresa Comercializadora ECA) 2. Desarrollar instrumentos de comercialización y la capacidad técnica de la ECA 3. Establecer y prestar servicios del Fondo de apoyo a la producción 4. Establecer y prestar servicios del Fondo de anticipos y descuentos de facturas	1. ECA legalmente constituida y cuenta con un capital suscrito de US\$658.000 y aportes de capital pagado de US\$208.000, al 30 de junio/01 2.1 Contratación de consultores especializados en mercados. 2.2 Realización de eventos 2.3 Adquisición sistemas y código de barras 3 La ECA comercializa productos por valores anuales de US\$250 mil, 500 mil, 1,0 millón y 2,0 millones 3.1 Se atienden, 100, 200, 375 y 600 clientes para el primer, segundo, tercer y cuarto año. 4. Se aprueba el reglamento del Fondo y se implanta				
Assumptions Related to the Implementation of each Component 1. Los socios de la ECA se ponen de acuerdo en consituir la empresa y hacen sus aportes 2. Los consultores para elaborar el Plan de Negocios, los estudios de mercado, manuales operativos, reglamentos, políticas empresariales y diseño de los servicios hacen un trabajo adecuado. 3. Los servicios de apoyo a la producción responden a la demanda de los microempresarios. 4. Se atraen a los mercados con la realización de eventos. ----- Summary Component Assumptions Classification (check one): Implementation Progress Summary Classification (IP): (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period) <input type="checkbox"/> Highly Satisfactory (HS) <input checked="" type="checkbox"/> Satisfactory (S) <input type="checkbox"/> Unsatisfactory (U) <input type="checkbox"/> Very Unsatisfactory (VU)		Probability			
		High		Low	
		X		X	
		X		X	
III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)					
Project Development Objective(s): Mejorar la competitividad de las microempresas de la Costa Atlántica de Colombia, facilitando su acceso a los mercados a través de servicios de comercialización especializados.		Key Performance Indicators: 1. Se ha beneficiado a por lo menos 600 microempresas . 2. Se han logrado ventas en mercados formales de US\$4,0 millones 3. Se establece un mecanismo de comercialización para microempresarios			



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

<u>Assumptions Related to each Development Objective</u>	Probability	
	High	Low
1. Se crea la Empresa Comercializadora del Atlántico (ECA)	X	
2. Las fundaciones de microempresas de la costa atlántica colombiana se hacen accionistas de la ECA	X	
3. Miembros de los mercados formales participan como accionistas y/o como Directores de la Junta.	X	
Summary Development Objectives Assumptions Classification (check one)		
<u>Expected Achievement of Development Objective Classification (DO):</u>		
<input type="checkbox"/> Highly Probable (HP) <input checked="" type="checkbox"/> Probable (P) <input type="checkbox"/> Low Probability (LP) <input type="checkbox"/> Improbable (I)		
<u>Briefly explain major factors taken into account to justify the DO classification:</u>		
El proyecto no ha iniciado su ejecución. Se encuentra en trámite la firma del Convenio		

IV. OVERVIEW OF PROJECT PERFORMANCE ISSUES

Check key reasons for Unsatisfactory/Very Unsatisfactory IP Classification or Low Probability/Improbable DO Classification

- | | | |
|---|---|---|
| <input type="checkbox"/> Legislative approvals: presupuesto | <input type="checkbox"/> Consultant performance | <input type="checkbox"/> Environmental issues |
| <input type="checkbox"/> Borrower / executing agency commitment | <input type="checkbox"/> Inter-agency coordination | <input type="checkbox"/> Cost overrun |
| <input type="checkbox"/> Counterpart funding shortfall | <input type="checkbox"/> Supplier/contractor performance | <input type="checkbox"/> Qualified external audit |
| <input type="checkbox"/> Executing agency institutional capacity | <input type="checkbox"/> Project/component design | <input type="checkbox"/> Policy changes |
| <input type="checkbox"/> Organizational changes in executing agency | <input type="checkbox"/> Contract condition compliance delays | <input type="checkbox"/> Organizational changes |
| <input type="checkbox"/> Community/political opposition | <input type="checkbox"/> Bank efficiency (response delays) | <input type="checkbox"/> Executing agency personnel changes |
| <input type="checkbox"/> Executing agency staff deficiency | <input type="checkbox"/> Procurement difficulties | <input type="checkbox"/> Other (see Issues, Section VI) |

V. PROJECT STATUS

Progress to date in implementing each component (Include reference to IP assumptions, if applicable):

El proyecto no ha iniciado su ejecución. Se encuentra en trámite la firma del convenio.

Current Status of each Assumption related to DO

Timeliness of Compliance with contractual conditions (If applicable)

No se ha firmado el convenio.

"Qualified opinions" of external auditors

El programa no se ha iniciado.

Reformulation (If applicable): Date of last reformulation _____. Briefly describe:

Lessons learned (If applicable):

Potential Problems (If applicable):



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

VI. ISSUES AND ACTIONS				
<u>Issue</u>	<u>Action</u>	<u>Responsible Unit</u>	<u>Date Action to be taken</u>	<u>Completed</u>
				[] []

