

<b>Program Scope Management</b>	Public Sector Modernization Baseline	<div><div>69%</div></div>	Identifies the deliverables, estimates the major risks, and establishes the relationship between product scope and program scope. See Ch. 5 of The Standard for Program Management
<b>Program Integration Management</b>	Public Sector Modernization Baseline	<div><div>69%</div></div>	Includes the processes and activities needed to identify, define, combine, unify, and coordinate multiple components within the program. See Ch. 4 of The Standard for Program Management
<b>Program Financial Management</b>	Public Sector Modernization Baseline	<div><div>83%</div></div>	Budgets must include the cost for each individual component as well as monies to pay for the resources and facilities to manage the program itself. See Ch. 13 of The Standard for Program Management
<b>Program Stakeholder Management</b>	Public Sector Modernization Baseline	<div><div>60%</div></div>	Define program stakeholders as individuals and organizations whose interests may be affected by the program outcomes, either positively or negatively. See Ch. 14 of The Standard for Program Management
<b>Program Communication Management</b>	Public Sector Modernization Baseline	<div><div>59%</div></div>	The processes for ensuring timely and appropriate generation, collection, distribution, storage, retrieval, and disposition of program information. See Ch. 10 of The Standard for Program Management
<b>Program Procurement Management</b>	Public Sector Modernization Baseline	<div><div>83%</div></div>	It is during this process of careful analysis and planning, that economies of scale can be obtained in procurement for the components of the program. See Ch. 12 of The Standard for Program Management