

## Results Matrix

### Outcomes

Outcome: [1 SEDUC strengthens its capacity to execute and monitor programs to improve education quality](#)

CRF Indicator

### Outputs: Annual Physical and Financial Progress

1 Technical Support for Innovation Areas						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP	2018	2019	2020	EOP					
1.1 Regulatory frameworks designed	development of a framework for good teaching practices.	Frameworks (#)	0	2018	document of good teaching practices delivered	P	0	1	0	1	P	23000	50000	0	73000	Social Development	TBD	
						P(a)	0	1	0	1	P(a)	23000	50000	0	50000			
						A					A							
1.2 Methodologies designed/strengthened	Design of a pilot project for Aleks, mathematical adaptive platform	Methodologies (#)	0	2018	Pilot program document uploaded on Ezshare	P	0	1	0	1	P	0	17000	0	17000	Education	SOC	
						P(a)	0	1	0	1	P(a)	0	17000	0	17000			
						A					A							
1.3 Operational manuals developed	Terms of reference for the digital transformation of the Department of Education (SEDUC)	Manuals (#)	0	2018	Technical guidelines approved by SEDUC uploaded to EZShare	P	0	3	0	3	P	0	53000	0	53000	Education	SOC	
						P(a)	0	3	0	3	P(a)	0	53000	0	53000			
						A					A							
2 Support for Monitoring and Evaluation						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP	2018	2019	2020	EOP					
2.1 Supervision reports completed	Progress Reports	Reports (#)	0	2018	Progress reports uploaded in EZShare	P	0	0	4	4	P					Education	SOC	
						P(a)	0	0	4	4	P(a)							
						A					A							

Other Cost

Total Cost

CRF Indicator

Standard Output Indicator

	2018	2019	2020	Total Cost
P	\$23,000.00	\$120,000.00		\$143,000.00
P(a)	\$23,000.00	\$120,000.00		\$120,000.00
A				