





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERIO DE AGRICULTURA Y GANADERIA				
Sector:	AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL TECHNOLOGY ADOPTION				
Loan Number(s):	1800/OC-PR	Current Approved Amount:	31.500.000,00	Original IDB:	31.500.000,00
Stage:	Approved	Disbursed Amount to Date:	10.577.657,57	Current IDB:	31.500.000,00
Operation Type:	PDL - Performance Driven Loan	% Disbursed:	33,58	Pari-passu:	90,00
Related Operation(s):		Balance:	20.922.342,43	Co-Financing/Country:	3.500.000,00
Operation Subtype:	PDL - Performance Driven Loan			Original Estimate:	35.000.000,00
				Amortization Period (months):	210

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: C(R)	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 25-sep-2012 Validated by Country Representative: 27-sep-2012



Accumulated Progress as of 2012



Outcomes

Outcome:	Ingreso de los pequeños y medianos productores agropecuarios mejorado.
-----------------	------------------------------------------------------------------------

Indicator	Unit of Measure	Baseline	Baseline Year		2011	2012	2013	2014	2015	End of project
Beneficiarios con tasa interna de retorno superior al 12 %	Productores		2011	P A					3,900.00	3,900.00

Outcome:	Política de Apoyos Agropecuarios más efectiva
Comments:	El Programa a través de este indicador prohíbe la práctica de entrega de semillas e insumos, algo que habitualmente realiza el Ministerio de Agricultura y Ganadería y sus entes descentralizados. La no entrega de ello se puede considerar un resultado del Proyecto.

Indicator	Unit of Measure	Baseline	Baseline Year		2011	2012	2013	2014	2015	End of project
Monto del financiamiento aplicado a adquisición de semillas e insumos, o a compensación de precios (con excepción de los incluido en los paquetes tecnológicos del Programa)	USD		2011	P A						

Outputs: Annual Physical and Financial Progress 2012

Description	Unit of Measure	Physical			
		Planned	Actual	Accumulated units	EOP units
Apoyos financieros a productores para que adopten tecnologías seleccionadas por el Programa.					
Productores beneficiarios que adoptaron y utilizan una de las tecnologías del menú de opciones tecnológicas del Programa.	Agricultores	2.975,00			16.700,00
Apoyos en efectivo a Agricultores Familiares que habían recibido en campañas previas al 2006 apoyos del MAG en insumos.					
Beneficiarios asistidos con apoyos en efectivo del Registro de Agricultores Familiares (AF)	Agricultores				78.000,00