
2017

P 0.00

P(a)

A

2017

P 0.00

P(a)

A

EOP Theme

P 2 P

A A

P 2 P

A A

P 1 P

A A

EOP Theme

P 1 P

A A

P 1 P

A A

P 1 P

A A

P 1 P

A A

EOP Theme

P 1 P

A A

P(a)

A

Result Matrix

Outcomes 

Outcome: 1 Recomendaciones de política son usadas como base para formular documento de política del SFCH

Operation Number: CO-T1445 Inter-American Development Bank - IDB

TCM Cycle: TCM Period 2017

Last Update: 7/25/2017

Means of  verification 2018 2019 2020 EOPIndicators Flags*
Unit of 

Measure
Baseline

Baseline 

Year

Outcome: 2 Estrategia de mejoramiento del sistema de información del mercado de trabajo es incorporada por el servicio público de empleo

1.00 0.00 0.00 1.001.1 Documento de política pública 

(CONPES) adopta recomendaciones de 

cooperación técnica
Documento 

(#)
0.00 2017

Plan de acción del 

CONPES aprobado por el 

gobierno incluye 

recomendaciones

Means of  verification 2018 2019 2020 EOPIndicators Flags*
Unit of 

Measure
Baseline

Baseline 

Year

0.00 1.00 0.00 1.002.1 Estrategia es incoporada en el plan de 

acción del servicio público de empleo
Documento 

(#)
0.00 2017

Plan de acción aprobado 

por gobierno

2019 2020Outputs Fund Indicator Unit of Measure Baseline Baseline Year

Outputs: Annual Physical and Financial Progress

1 Apoyo a diseño de implementación de política para el Sistema de Formación de Capital Humano (SFCH) Physical Progress Financial Progress

Flags

1.1 Policy dialogue events organized Other(INS)

Number of policy 

dialogue events 

organized (SOF)

Events (#) 0 2017 Agenda and list of 

attendance
1 1 0 0 10000 9000 0 0

2017 2018 2019 2020 EOPMeans of Verification 2017 2018

19000 Social 

Development

P(a) 1 1 0 0 1 P(a) 10000 9000 0 0 9000

0 6000 80001.2 Seminars organized Other(INS)

Number of seminars 

organized (PID)

Seminars (#) 0 2017 Agenda and list of 

attendance
1 1 0 0 0 14000 Institutional 

Development

0 80001 P(a) 6000 8000 0P(a) 1 1 0 0

1.3 Action plans designed Other(INS)

Number of action plans 

designed

Action Plans (#) 0 2017 Official report from the 

government
0 1 0 0 0

P(a) 0 1 0 0 1 P(a) 0 30000 0 0 30000

30000 0 0 30000 Social 

Development

2 Apoyo a sistemas de información que soportan el Sistema de Formación de Capital Humano (SFCH) Physical Progress Financial Progress

Outputs Fund Indicator Unit of Measure Baseline Baseline Year Means of Verification 2017 2018 2019 2020 2017 2018 2019 2020 EOP Flags

2.1 Workshops organized Other(INS)

Workshops organized

Workshops (#) 0 2017 Agenda and list of 

attendance
0 1 0 0 6000

P(a) 0 1 0 0 1 P(a) 6000 10000 0 0 10000

10000 0 0 16000 Institutional 

Development

2.2 Desarrollo de módulo sobre vacantes 

para incluir en encuestas empresariales

Other(INS) Surveys (#) 0 2017 85000 Social 

Development

P(a) 0 0 0 1 1 P(a) 0 0 20000 65000 85000

0 0 20000 65000

2.3 Diagnostics and assessments 

completed

Other(INS)

Diagnostics and 

assessments

Diagnostics (#) 0 2017 Study with diagnostic and 

recommendations
0 0 1 0 0 0 15000 0

Questionnaire and dataset 0 0 0 1

15000 Institutional 

Development

P(a) 0 0 1 0 1 P(a) 0 0 15000 0 15000

0 0 50000 Institutional 

Development

0 500001 P(a) 0 50000 0P(a) 0 1 0 0

0 50000

3 Comunicación y diseminación Physical Progress Financial Progress

2.4 Process evaluations conducted Other(INS)

Process evaluations 

conducted

Evaluation Final 

Report (#)

0 2017 Evaluation report with 

recommendations
0 1 0 0

Outputs Fund Indicator Unit of Measure Baseline Baseline Year Means of Verification 2017 2018 2019 2020 2017 2018 2019 2020 EOP Flags

3.1 Policy briefs completed Other(INS)

Number of policy briefs 

completed

Briefs (#) 0 2017 Press releases and 

monograph
0 0 0 1 0 3000 3000 15000 21000 Social 

Development

P(a) 0 0 0 1 1 P(a) 0 3000 3000 15000 21000

$22,000.00 $110,000.00

$22,000.00 $110,000.00

Other Cost

2019 2020 Total Cost

$38,000.00 $80,000.00 $250,000.00

$38,000.00 $80,000.00 $228,000.00

Total Cost
2017 2018

P

 Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.


