

Results Matrix

Outcomes

Outcome:	1 Improved capacity of at least one Caribbean country to collect analyze, and use C&V data						
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
1.1 Production of comprehensive, annual report with statistics on domestic violence in Suriname		# report	0.00	2021	Presentation of an annual report with multi information reporting sources	P	1.00
						P(a)	1.00
						A	
Outcome:	2 Development of evidence-based, Caribbean-specific intervention models for strengthening the criminal justice bbean						
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
2.1 Approved, evidence-based prison staff training curriculum for Jamaica		#curriculum	0.00	2021	Evidence of approval of the training curriculum	P	1.00
						P(a)	1.00
						A	

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Strengthening Crime and Violence Data Analysis and Use						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	2024	EOP	2021	2022	2023	2024	EOP			
1.1 Methodologies designed/strengthened	Report with recommendations and implementation plan for improving domestic and sexual violence statistics in Suriname	Methodologies (#)	0	2021	Presentation of consultancy final report	P	0	1	0	0	1	P	20000	20000	0	0	40000	
						P(a)	0	1	0	0	1	P(a)	20000	20000	0	0	20000	
						A						A						
1.2 Tools designed/strengthened	Design of a federated database management system on domestic violence	Tools (#)	0	2021	Presentation of design	P	0	0	1	0	1	P	0	20000	40000	0	60000	
						P(a)	0	0	1	0	1	P(a)	0	20000	40000	0	60000	
						A						A						
1.3 New databases created	Published dataset of 2018 Suriname Women's Health Survey	Databases (#)	0	2021	Publication of Suriname WHALES survey dataset on IDB webpage	P	0	1	0	0	1	P	10000	0	0	0	10000	
						P(a)	0	1	0	0	1	P(a)	10000	0	0	0	0	
						A						A						
2 Developing evidence-based, Caribbean-specific intervention models for the criminal justice sector						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	2024	EOP	2021	2022	2023	2024	EOP			
2.1 Impact evaluation of C&V programs currently in implementation in the Caribbean		#impact evaluation report	0	2021	Presentation of new impact evaluations	P	0	0	1	1	2	P	0	20000	20000	0	40000	
						P(a)	0	0	1	1	2	P(a)	0	20000	20000	0	40000	
						A						A						
2.2 Diagnostics and assessments completed	Training products developed	Diagnostics (#)	0	2021	Presentation of staff training curriculum document	P	0	1	0	0	1	P	10000	65000	15000	0	90000	
						P(a)	0	1	0	0	1	P(a)	10000	65000	15000	0	80000	
						A						A						
3 Dissemination of results						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	2024	EOP	2021	2022	2023	2024	EOP			
3.1 Seminars organized	Publication of a result/lesson learned of the TC	Seminars (#)	0	2021	Presentation of event Agenda and Participant List	P	0	0	0	1	1	P	0	0	0	5000	5000	
						P(a)	0	0	0	1	1	P(a)	0	0	0	5000	5000	
						A						A						
3.2 Working Papers prepared	Publication on findings of a TC-financed activity	Papers (#)	0	2021	Publication on IDB website	P	0	0	0	1	1	P	0	0	0	5000	5000	
						P(a)	0	0	0	1	1	P(a)	0	0	0	5000	5000	
						A						A						

Other Cost

Total Cost

	2021	2022	2023	2024	Total Cost
P	\$40,000.00	\$125,000.00	\$75,000.00	\$10,000.00	\$250,000.00
P(a)	\$40,000.00	\$125,000.00	\$75,000.00	\$10,000.00	\$210,000.00
A					

 CRF Indicator

 Standard Output Indicator