







Results Matrix

Outcomes

Outcome:	1 The overall aim is to strengthen the teaching skills of Latin American and Caribbean (LAC) K-12 teachers ically driven and standards-based distance and hybrid education.
----------	---

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Teacher Professional Development Standards for Remote and Hybrid Learning						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP		2020	2021	2022	EOP	Theme	Fund	Flags
1.1 Technical models designed	A model designed for teacher training in hybrid and distance education.	Models (#)	0	2020	Report	P	0	1	0	1	P	0	40000	0	40000	Education	SOC	
						P(a)	0	1	0	1	P(a)	0	40000	0	40000			
						A					A							
1.2 Technical notes created	Literature review	Notes (#)	0	2022	Technical Note	P	0	0	1	1	P	0	0	10000	10000	Education	SOC	
						P(a)	0	0	1	1	P(a)	0	0	10000	10000			
						A					A							
1.3 Implementation and Management Plan developed	workplan	Plans (#)	0	2021	Consultants Final Report	P	0	1	0	1	P	0	5000	0	5000	Education	SOC	
						P(a)	0	1	0	1	P(a)	0	5000	0	5000			
						A					A							
1.4 Advisory committee Created		Committees (#)	0	2021	Consultant report	P	0	1	0	1	P	0	15000	0	15000	Education	SOC	
						P(a)	0	1	0	1	P(a)	0	15000	0	15000			
						A					A							
2 Best Practices for the Professional Development of Teachers in Remote and Hybrid Learning						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP		2020	2021	2022	EOP	Theme	Fund	Flags
2.1 Diagnostics and assessments completed	identify and systematize best practices for effective Identification of good practices for professional	Diagnostics (#)	0	2020	Consultants Final Report	P	0	1	0	1	P	0	70000	0	70000	Education	SOC	
						P(a)	0	1	0	1	P(a)	0	70000	0	70000			
						A					A							
3 Dissemination and Awareness Raising						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP		2020	2021	2022	EOP	Theme	Fund	Flags
3.1 Workshops organized	Dissemination workshop organized	Workshops (#)	0	2020	Presentations and agenda	P	0	1	1	2	P	0	1500	1500	3000	Education	SOC	
						P(a)	0	1	1	2	P(a)	0	1500	1500	3000			
						A					A							
3.2 Discussion papers developed	A technical policy note prepared	Papers (#)	0	2020	Technical/Policy Note	P	0	0	1	1	P	0	0	7000	7000	Education	SOC	
						P(a)	0	0	1	1	P(a)	0	0	7000	7000			
						A					A							

Other Cost

Total Cost

	2020	2021	2022	Total Cost
P		\$131,500.00	\$18,500.00	\$150,000.00
P(a)		\$131,500.00	\$18,500.00	\$150,000.00
A				

 CRF Indicator

 Standard Output Indicator