




Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	The Ministry of Public Works				
Sector:	TRANSPORT-MAJOR HIGHWAYS				
Loan Number(s):	2887/OC-SU	Current Approved Amount:	40.000.000,00	Original IDB:	40.000.000,00
Stage:	Approved	Disbursed Amount to Date:	12.075.963,32	Current IDB:	40.000.000,00
Operation Type:	INV - Investment	% Disbursed:	30,19	Pari-passu:	74,00
Related Operation(s):	SU-L1006, RG-P1442, RG-P1478	Balance:	27.924.036,68	Co-Financing/Country:	13.800.000,00
Operation Subtype:	SUP - Supplementary Financing			Original Estimate:	53.800.000,00
				Amortization Period (months):	258

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 26-sep-2013 Validated by Country Representative: 27-sep-2013



Accumulated Progress as of 2013

Accumulated Progress



Outcomes

- No information available

Outputs: Annual Physical and Financial Progress 2013

- No information available