



Results Matrix

Outcomes

Outcome:	1 Improve the skills of teachers and teacher trainers in digital education and distance learning pedagogies	
	CRF Indicator	

Outputs: Annual Physical and Financial Progress

1 Teacher training and mentoring						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
1.1 Institutions trained	Number of teacher training institutions certified after the completion of the teacher training program	Institutions (#)	0	2020	Certifications	P	3	3	3	9	P	18000	18000	18000	54000	Education	SOC	
						P(a)	3	3	3	9	P(a)	18000	18000	18000	54000			
						A					A							
1.2 Individuals Trained	Number of teachers certified after the completion of the teacher training program	Individuals (#)	0	2020	Certifications	P	200	170	110	480	P	40000	34000	22000	96000	Education	SOC	
						P(a)	200	170	110	480	P(a)	40000	34000	22000	96000			
						A					A							
2 Teacher training evaluation						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
2.1 Process evaluations conducted	Evaluation study final report	Evaluation Final Report (#)	0	2020	Evaluation report	P	1	1	2	4	P	9000	8000	8000	25000	Education	SOC	
						P(a)	1	1	2	4	P(a)	9000	8000	8000	25000			
						A					A							
2.2 New databases created	Database with the quantitative and qualitative data collected after the teacher training evaluation	Databases (#)	0	2020	Databases	P	1	1	1	3	P	4000	4000	7000	15000	Education	SOC	
						P(a)	1	1	1	3	P(a)	4000	4000	7000	15000			
						A					A							

Other Cost
Contingency

	2021	2022	2023	Cost
P			\$10,000.00	\$10,000.00
P(a)			\$10,000.00	\$10,000.00
A				

Total Cost

	2021	2022	2023	Total Cost
P	\$71,000.00	\$64,000.00	\$65,000.00	\$200,000.00
P(a)	\$71,000.00	\$64,000.00	\$65,000.00	\$200,000.00
A				