



Results Matrix

Outcomes

Outcome:	1 Strengthened institutions in the mining sector in Argentina	

Outputs: Annual Physical and Financial Progress

1 Institutional Strengthening to Enhance the Capacity of Public Entities Responsible for Mining Governance						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
1.1 Institutional capacity analysis conducted	Institutional capacity assessments (4 provinces)	Assessments (#)	0	2022	Institutional capacity assessment reports	P	1	3	0	4	P	10000	50000	0	60000	Institutional Development	W2B	
						P(a)	1	3	0	3	P(a)	10000	50000	0	50000			
						A	0			0	A	0			0			
1.2 Institutional development plan designed	Institutional strengthening roadmaps	Plans (#)	0	2022	Institutional strengthening roadmaps	P	0	3	1	4	P	0	30000	30000	60000	Institutional Development	W2B	
						P(a)	0	3	1	4	P(a)	0	30000	30000	60000			
						A	0			0	A	0			0			
2 Improvement of interinstitutional and interjurisdictional coordination mechanisms and stakeholder engagement						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
2.1 Participatory mechanisms for public investment decisions and/or service production or delivery implemented	Participatory process reports	Participatory Mechanisms (#)	0	2022	Participatory process reports	P	0	2	0	2	P	10000	30000	0	40000	Institutional Development	W2B	
						P(a)	0	2	0	2	P(a)	10000	30000	0	30000			
						A	0			0	A	0			0			
2.2 Transparency and accountability mechanisms implemented	Transparency initiatives implementation reports	Transparency & Accountability Mechanisms (#)	0	2022	Transparency initiatives implementation reports	P	0	1	0	1	P	0	20000	0	20000	Institutional Development	W2B	
						P(a)	0	1	0	1	P(a)	0	20000	0	20000			
						A	0			0	A	0			0			
3 Knowledge transfer and dissemination on sector best practices at the provincial, national and international level						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
3.1 Strategies implemented	Communication strategy implementation report	Strategies (#)	0	2024	Communication strategy implementation report	P	0	0	1	1	P	0	10000	10000	20000	Institutional Development	W2B	
						P(a)	0	0	1	1	P(a)	0	10000	10000	20000			
						A	0			0	A	0			0			

Other Cost

Total Cost

	2022	2023	2024	Total Cost
P	\$20,000.00	\$140,000.00	\$40,000.00	\$200,000.00
P(a)	\$20,000.00	\$140,000.00	\$40,000.00	\$180,000.00
A				