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Outcome:

of the information and knowledge developed on integration and digital trade.

Baseline

1 The expected results of this TC are: (i) Increase in the quality and quantity of data associated with digital commerce; (ii) In
crease in knowledge related to the challenges and opportunities for SMEs in cross-border digital commerce; and (iii) Greater use

Indicators Flags* Unit of Measure Baseline Year Means of verification 2023 2024 2025 EOP
1.1 Number of New documents generated P 0.00 2.00 1.00 3.00
Documents 0.00 2023 Documents P(a) 0.00 2.00 1.00 3.00
A 0.00
PCRF Indicatar
Outputs: Annual Physical and Financial Progress
1 Survey application Physical Progress Financial Progress
Outputs Output Description Unit of Measure Baseline Baseline Year  Means of verification 2023 2024 2025 EOP 2023 2024 2025 EOP
1.1 Methodologies designed/strengthened  Questionnaire design: Methodologies (#) 0 2024 Questionnaire P 0 2 P 2000 2000 0 4000
Preparation of the
digital commerce P(a) 0 1 P(a) 2000 2000 0 2000
section
A 0 A 0 0
1.2 Surveys conducted Surveys applied: Surveys (#) 0 2025 Survey P 18000 18000 36000 P 0 38000 38000 76000
Application of two
rounds of surveys to P(a) 18000 18000 36000 P(a) 0 38000 38000 76000
the countries of the
region A 0 A 0 0
2 Systematization of information collected on digital trade in LAC Physical Progress Financial Progress
Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2023 2024 2025 EOP 2023 2024 2025 EOP
2.1 New databases created Database created and Databases (#) 0 2025 Database P 1 2 P 0 10000 10000 20000
consolidated: creation
of a database on digital P(a) 1 2  P(a) 0 10000 10000 20000
commerce based on
the results of the A 0 A 0 0
3 Analysis of obstacles and opportunities_if.::n-r_t-ﬁ;int;rnAa_tionaIization of SMEs through digital channe Physical Progress Financial Progress
Is
Outputs Output Description Unit of Measure Baseline Baseline Year  Means of verification 2023 2024 2025 EOP 2023 2024 2025 EOP
3.1 Technical notes created Analysis of the current  Notes (#) 0 2025 report P 1 3 P 0 50000 20000 70000
situation of cross-
border digital P(a) 1 3 P(a) 0 50000 20000 70000
commerce and related
policy A 0 A 0 0
4 Training and dissemination S Physical Progress Financial Progress
Outputs Output Description Unit of Measure Baseline Baseline Year  Means of verification 2023 2024 2025 EOP 2023 2024 2025 EOP
4.1 Training workshops delivered Technical training Workshops (#) 0 2025 trainings P 1 2 P 0 5000 5000 10000
aimed at the private
and public sector on P(a) 1 2  P(a) 0 5000 5000 10000
issues related to digital
commerce A 0 A 0 0
4.2 Communication strategy: design and Communication 0 2025 Communication strategy P 1 2 P 0 6000 4000 10000
execution. Formulation and execution of
the communication strategy P(a) 1 2 P(a) 0 6000 4000 10000
A 0 A 0 0
4.3 Event to disseminate the results Event to 0 2025 Event. P 1 1 P 0 0 10000 10000
obtained in the investigations disseminate the
results obtained in P(a) 1 1 P(a) 0 0 10000 10000
the investigations
A 0 A 0 0
Other Cost
Total Cost 2023 2024 2025 Total Cost
P $2,000.00 $111,000.00 $87,000.00 $200,000.00
P(a) $2,000.00 $111,000.00 $87,000.00 $198,000.00
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