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PROCUREMENT PLAN FOR NON-REIMBURSABLE TECHNICAL COOPERATIONS
Country: Uruguay Executing agency: Bank (CTI/CUR) | Public or private sector: Public
Project number: UR-T1141 Title of Project: Support to developing a Master Plan for a TECHNOPARK in Rivera’s UTEC Campus
Period covered by the plan: July 2017 - June 2019
Goods and services 100.000 Consulting
Threshold for ex-post review of procurements: n/a (in US$): ’ services(in US$): 560,000 660,000
. Review of Source of financing Technic
Estimate procurement and percentage Esifiigics] dkie 6 al
ltem | Ref. Description con(tjract Pro’&:tr:g;ent (ex-ante or the procurement review .
Ne | AwpP 1) 2 ex-post) pB/MIE | Locall notice or start of by the
cost ®3) % other the contract PTL
(USs) Y @
Component 1: Assessing Background
1 Conditions of a TECHNOPARK in Rivera 150,000
Consulting firm
This includes the airfare and
Diagnostics and assessment report of the lodging of the experts of the
initial conditions, demand analysis for consulting firm for the first
1.1 Technopark in Rivera 130,000 | CQS n/a 100 0 | September 1, 2017 mission.

Individual consultants

Initial background research paper of Rivera
1.2 and Implementation of the Demand Survey 20,000 | ICQ n/a 0 100 | September 1, 2017 | n/a

Component 2: Knowledge sharing on
Korean and International S&T Park
2 Development 100,000

Consulting Firm

This includes the airfare and

Consultancy on the Best Practices of S&T lodging of the experts of the
Park consulting firm for the knowledge
2.1 100,000 | CQS n/a 100 0 | September 1, 2017 n/a week.
Component 3: Upgrading Uruguayan
3 Capabilities for S&T Park development 110,000

Consulting firm

Consultancy to develop, organize, and
3.1 conduct a capacity building workshop 30,000 | CQS n/a 100 0 | September 1, 2017 | n/a

Non-consulting services

This includes flight, lodging, food,
3.2 Mission of Uruguayan Officials 80,000 | CQS n/a 75 25 | September 1, 2017 | n/a per diem of the participants.

Component 4: Master Plan Proposal and
Feasibility Study of the Technopark in
4 UTEC Rivera Campus 300,000

Consulting firms

Consultancy to develop a master plan on

institutional design and conceptual design This includes the airfare and
of the park with infrastructural plan, lodging of the experts of the
calculate the investment cost and conduct a consulting firm for the final

4.1 feasibility analysis 280,000 | CQS n/a 100 0 | September 1, 2017 | n/a dissemination seminar.
Non-consulting services
Organization of two local workshops, final This includes the organization of
dissemination workshop and dissemination the workshop including the cost of

4.2 activities 20,000 | DC n/a 0 100 September 1, 2017 | n/a the venue, hiring of a translator.
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660,000 | Prepared by: Gustavo Crespi(CTI/CUR) Date: August 25, 2017

Total

1) Grouping together of similar procurement is recommended, such as computer hardware, publications, travel, etc. If there are a number of similar individual contracts to be executed at different times, they can be grouped
together under a single heading, with an explanation in the comments column indicating the average individual amount and the period during which the contract would be executed. For example: an export promotion project
that includes travel to participate in fairs would have an item called “airfare for fairs", an estimated total value of US$5,000, and an explanation in the Comments column: "This is for approximately four different airfares to
participate in fairs in the region in years X and X1".

(2)_.Goods and works: CB: Competitive bidding; PC: Price comparison; DC: Direct contracting.

(2)_Consulting firms: CQS: Selection Based on the Consultants' Qualifications; QCBS: Quality and cost-based selection; LCS: Least Cost Selection; FBS: Selection under a Fixed Budget; SSS: Single Source Selection;
QBS: Quality Based selection.

(2) Individual consultants: IICQ: International Individual Consultant Selection Based on Qualifications; SSS: Single Source Selection.

(3) Ex-ante/ex-post review: In general, depending on the institutional capacity and level of risk associated with the procurement, ex-post review is the standard modality. Ex-ante review can be specified for critical or
complex process.

(4) Technical review: The PTL will use this column to define those procurement he/she considers “critical "or "complex “that require ex ante review of the terms of reference, technical specifications, reports, outputs, or
other items.




