IDB PROGRESS MONITORING REPORT Inter-American Development Bank - IDB
S

i ME-L1114 - Multiphase Training and Employment Support Program PACE Phase Ill Office of Strategic Planning and Development Effectiveness
Development Effectiveness 2012 1° period with closure up to (30-sep-2012) Last Update: 18/05/2012
Basic Data Available Funds (US$) Total Cost and Source
Executing Agency (EA): SECRETARIA DEL TRABAJO Y PREVISION SOCIAL
Sector: SOCIAL INVESTMENT-HUMAN RESOURCES & WORKFORCE DEVELOPMENT
Loan Number(s): 2736/0C-ME  Current Approved Amount: 300.000.000,00 Original IDB: 300.000.000,00
Stage: Approved Disbursed Amount to Date: Current IDB: 300.000.000,00
Operation Type: INV - Investment % Disbursed: Pari-passu: 75,00
Related Operation(s): MEO0233, ME-L1004, ME-L1084, ME-T1174, ME- Balance: 300.000.000,00 Co-Financing/Country: 100.000.000,00
T1190, RG-P1478
Operation Subtype: PFM - Multi-Phase Lending Project Original Estimate: 400.000.000,00
Amortization Period (months): 0
Project Environmental and Social Impact Category Reformulation Validation
Project Environmental and Social Impact Category: None ( ) Was the objective(s) of this project reformulated? Validated by Division Chief: 25-sep-2012

Validated by Country Representative:
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Office of Strategic Planning and Development Effectiveness
Last Update: 18/05/2012

\Outcome: \Eficiencia de los servicio de vinculacién del Servicio Nacional de Empleo de México mejorada \
Indicator Unit of Measure Baseline Baseline Enq of
Year project
Tasa de colocacién de los beneficiarios del Programa de Apoyo al Empleo Puntos porcentuales 65.50 2012 P 65.50
A
Tasa de colocacién de la modalidad orientacién y consejeria laboral (Bolsa de Trabajo) Porcentaje 32.00 2012 P 32.00
A
Porcentaje de vacantes cubiertas con respecto a las vacantes registradas en Bolsa de Trabajo Puntos porcentuales 28.00 2012 P 28.00
A
Promedio del cambio porcentual de salarios antes y después del tratamiento de los beneficiarios de BECATE. Porcentaje 2012 P 5.00
A
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Unit Physical Financial
Description of Measure Planned Actual Accumulated | EOP units Planned Actual Accumulated EOP costs
units costs
Intermediacién y apoyos a beneficiarios para la
insercién laboral.
Beneficiarios de apoyos para la insercion Personas 800.000,00 374.840.000,00
laboral
Monitoreo, Evaluacién y Encuestas de Empleo.
Encuestas levantadas y analizadas Encuesta 24,00 25.000.000,00
Auditorias N/A 160.000,00
TOTAL 400.000.000,00
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