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Summary Report

Basic Data Available Funds (US$) Total Cost and Source
Executing Agency (EA): SECRETARIA DEL TRABAJO Y PREVISION SOCIAL
Sector: SOCIAL INVESTMENT-HUMAN RESOURCES & WORKFORCE DEVELOPMENT
Loan Number(s): 2736/OC-ME Current Approved Amount: 300.000.000,00 Original IDB: 300.000.000,00
Stage: Approved Disbursed Amount to Date: 19.552.040,43 Current IDB: 300.000.000,00
Operation Type: INV - Investment % Disbursed: 6,52 Pari-passu: 75,00
Related Operation(s): ME0233, ME-L1004, ME-L1084, ME-T1174, ME-

T1190, RG-P1478
Balance: 280.447.959,57 Co-Financing/Country: 100.000.000,00

Operation Subtype: PFM - Multi-Phase Lending Project Original Estimate: 400.000.000,00
Amortization Period (months): 0

Project Environmental and Social Impact Category Reformulation Validation

Project Environmental and Social Impact Category: None (     ) Was the objective(s) of this project reformulated? Validated by Division Chief: 09-abr-2013
Validated by Country Representative: 12-abr-2013
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Accumulated Progress as of 2012
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Outcomes

Outcome: Eficiencia de los servicio de vinculación del Servicio Nacional de Empleo de México mejorada

Indicator Unit of Measure Baseline
Baseline

Year
End of
project

Tasa de colocación  de los beneficiarios del Programa de Apoyo al Empleo Puntos porcentuales 65,50 2012 P 65,50
A

Tasa de colocación de la modalidad orientación y consejería laboral (Bolsa de Trabajo) Porcentaje 32,00 2012 P 32,00
A

Porcentaje de vacantes cubiertas con respecto a las vacantes registradas en Bolsa de Trabajo  Puntos porcentuales 28,00 2012 P 28,00
A

Promedio del cambio porcentual de salarios antes y después del tratamiento de los beneficiarios de BECATE. Porcentaje 2012 P 5,00
A
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Outputs: Annual Physical and Financial Progress 2012

 Unit Physical Financial
Description of Measure Planned Actual Accumulated

units
EOP units Planned Actual Accumulated

costs
EOP costs

Componente 1. Intermediación y apoyos a
beneficiarios para la inserción laboral.
 Beneficiarios de apoyos para la inserción

laboral
Personas 67.949,00 800.000,00 19.600.000,00 374.840.000,00

Componente 2. Monitoreo, Evaluación y
Encuestas de Empleo.
 Encuestas levantadas y analizadas Encuesta 24,00 25.000.000,00
 Auditorias N/A 160.000,00

TOTAL 19.600.000,00 400.000.000,00
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