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Results Matrix
Outcomes
Outcome: 1 Labor reform implementation strenghtened

Indicators Flags* Unit of Measure Baseline Baseline
Year Means of verification EOP

1.1 Labor reform implementation
strengthened # Design 0.00 2019

Publication in the Official
Journal of the Federation
announcing the start of the
activities of the Federal
Center for Conciliation and
Registration.

P 1.00
P(a) 1.00

A

Outputs: Annual Physical and Financial Progress
1 Design of labor mediation institutions Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2019 2020 2021 2022 EOP

1.1 Implementation and Management
Plan developed

Roadmapping for the
implementation of
labor reform. The
document will explain
both what steps need
to be accomplished
and how these steps
should be
accomplished
(including the
resources that are
needed). The dates by
which the steps need
to be accomplished will
also be included.

Planes  (#) 0 2019 Study approved by the
IDB and delivered to the
government.

P 0 0 1 0 1 P

P(a) 0 0 1 0 1 P(a)

A 0 0 A

1.2 Institutional capacity analysis
conducted

An analysis will b
conducted of the
Federal Office for the
Defense of Labor. It
will include it's current
institution capacity as
well as what needs to
be strengthened in
order to adapt to the
new requirements of
the reform.

Evaluaciones (#) 0 2019 Study approved by the
IDB and delivered to the
government.

P 0 0 1 0 1 P

P(a) 0 0 1 0 1 P(a)

A 0 0 A

2 Technological upgrade design to improve efficiency Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2019 2020 2021 2022 EOP

2.1 Management information systems
(MIS) designed

The study will define
the platform that best
suits the resolution of
disputes.

Sistemas (#) 0 2019 Study approved by the
IDB and delivered to the
government.

P 0 0 0 1 1 P

P(a) 0 0 0 1 1 P(a)

A 0 0 A

Other Cost
P

Incidentals
P(a)

A

Total Cost
P

P(a)
A



  



  

2019 2020 2021 2022 EOP Theme Fund Flags

5000 30000 20000 15000 70000 Labor Markets INS

5000 30000 20000 15000 65000

0 0

1000 6500 15000 7500 30000 Labor Markets INS

1000 6500 15000 7500 29000

0 0

2019 2020 2021 2022 EOP Theme Fund Flags

5000 15000 20000 40000 80000 Labor Markets INS

5000 15000 20000 40000 75000

0 0

2019 2020 2021 2022 Cost

$2,500.00 $5,000.00 $7,500.00 $5,000.00 $20,000.00
$2,500.00 $5,000.00 $7,500.00 $5,000.00 $17,500.00

$0.00 $0.00

2019 2020 2021 2022 Total Cost

$13,500.00 $56,500.00 $62,500.00 $67,500.00 $200,000.00
$13,500.00 $56,500.00 $62,500.00 $67,500.00 $186,500.00
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