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Outcomes
Outcome: 1 The Ministry of Education has an evidence-based roadmap to develop a comprehensive Informacién System to
learning, as well as relevant information to prioritize infrastructure expenditure in the short term.
Indicators Flags* Unit of Measure Baseline BaYs:al‘Lne Means of verification EOP
1.1 MEP inicia la implementacién de un . P 1.00
) . informe de
Sistema Integrado de Informacion impl tacis 0.00 2022 P(a)
(SIGED) de acuerdo a un plan de accién implementacion A
T CRF Indizator
Outputs: Annual Physical and Financial Progress
1 Support the development of administrative and pedagogical management systems Physical Progress Financial Progress
Outputs Output Description Unit of Measure Baseline Baseline Year  Means of verification 2022 2023 2024 EOP 2022 2023 2024 EOP
1.1 Implementation and Management Plans for Plans (#) 0 2022 Documento del plan de P P 25000 25000 50000
Plan developed educational/administrat implementacién aprobado
ive management por el MEP entregado P(a) P(a) 25000 25000 50000
A A
2 Quick collection of information for educational planning Physical Progress Financial Progress
Outputs Output Description Unit of Measure Baseline Baseline Year  Means of verification 2022 2023 2024 EOP 2022 2023 2024 EOP
2.1 Methodologies designed/strengthened Methodologies for Methodologies (#) 0 2022 Documento metodologico  p P 25000 25000 50000
information collection entregado
P(a) P(a) 25000 25000 50000
A A
2.2 New databases created Education sector Databases (#) 0 2022 Base de datos entregada  p P 150000 0 150000
database al MEP
P(a) P(a) 150000 0 150000
A A
Other Cost
Total Cost 2022 2023 2024 Total Cost
P $200,000.00 $50,000.00 $250,000.00
P(a) $200,000.00 $50,000.00 $250,000.00
A
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